| 15- MAY-08 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 1 of 64

| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |

‘Project Mgr.‘ 182 ‘ ‘BENDA, JOHN ‘ Work Phone: @ Cell Phone: S Email: ‘ jbenda@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPP-STPHS-STPE 35-1(10)0 UNITED RENTALS HWY TECH INC P 00035 [ [E]  08/18/05 $ 719,103 65

INTERSECTION IMPROVEMENT-ST RE ~ REHAB OF THE INTERSECTION MT H 10/03/05 $[ 633408 $ 133,184 2 3 107,865

4758 010 000 02805 WY 135 & US HWY 10 Ml 06/12/06 $ 852,287 78 158,915

WOSOBA-LEROY (U0342) 406 444-6156 620 County: MINERAL KM 02/19/08 $] 894,694 $ 897,345 $ 150,990 | 100% 105%  53% 17.8 %
Claim Status: .089 MI

NH 5-2(145)85 SCHELLINGER CONST CO INC P 00005 [ [E]  04/09/07 $ 2318116 45

ROLLINS - NORTH & SOUTH OVERLAY,SEAL & COVER 05/15/07 $[ 2,735,640 $ 0 0o $ 257,103

5969 145 000 03107 [ gwm 111907 $ 2318116 45 3 152,983

SALYARDS-WADE (U7713) 406 444-7824 181 County: LAKE KM TBD $[ 2434317$ 2,699,996 $ 257,103 | 90% 60%  73% 6.3 %
Claim Status: [ 93m

STPP 6-1(76)62 SCHELLINGER CONST CO.,INC. P[ 00006 | [E]  10/03/05 $  5387,494 150

WEEKSVILLE - WEST GRADE,GRAVEL,PLANT MIX BIT.SUR 11/14/05 $[ 4940718 $ 463,826 708 484,874

2014 076 000 04205 FACING,DRAINAGE,ELECTRICAL & Ml 04/03/07 $ 5851320 157 $ 1,182,180

BENTE-FREDRICK (U0547) 406 444-7634 140 County: SANDERS KM  TBD $[ 6,573,088 $ 6,710,328 $ 1044029 | 98% 113%  15% 18 %
Claim Status: M

STPP 6-1(114)0 PAVEMENT MAINTENANCE SOLUTIONS P 00006 | [E]  03/10/08 $ 402,745 25

IDAHO LINE - EAST SEAL & COVER [ ¢ TBD [ 435281$ 0 0o 3 45223

6197 114 000 04208 M TBD $ 402,745 25 $ 2,951

NUNNALLEE-BENJAMIN (U1991 406 523-5846 183 County: SANDERS KM TBD s 0s 0 $ 0| 0% 7% NA N/A
Claim Status: M

STPP 6-1(116)15 PAVEMENT MAINTENANCE SOLUTIONS P] 00006 | [E]  03/10/08 $ 256,723 25

NOXON - E & W SEAL & COVER TBD $[ 275597 $ 0 0o $ 28,802

6198 116 000 04208 ] TBD $ 256,723 25 $ 1,563

NUNNALLEE-BENJAMIN (U1991 406 523-5846 183 County: SANDERS KM  TBD sf. 0s 0 $ 0| 0% 5% NA N/A
Claim Status: M

Contract Totals for: || 04208 | s__ososes [

$[ 710,873 | $] q | q 9 74,025
Proj. Count: $[ 659468 [ 25 8 4514
$| g $| 659,468 $| 74,025 | dw| €% dwn] 0 4

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 15- MAY- 08 | [ MONTANA DEPARTMVENT OF TRANSPORTATI ON | Page 2 of 64
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 182 ‘ ‘BENDA, JOHN ‘ Work Phone: 523-5864 | Cell Phone: S Email: ‘ jbenda@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 6-1(118)50 PAVEMENT MAINTENANCE SOLUTIONS PJ 00006 | [E]  03/10/08 $ 171,663 30
THOMPSON FALLS - URBAN MILL,FILL,SEAL & COVER & PAVEM TBD $[ 201,186 $ 0 0 19,279
6199 118 000 06208 ENT MARKINGS ] TBD $ 171,663 30 2,720
SALYARDS-WADE (U7713) 406 444-7824 183 County: SANDERS KM TBD sf. 0s 0 0| 0% 14% NA  NA
Claim Status: mI
STPP 35-2(11)8 PAVEMENT MAINTENANCE SOLUTIONS P| 00035 | [E]  03/10/08 $ 526,889 30
ST REGIS CUTOFF MILL,FILL,SEAL & COVER & PAVEM TBD $[ 594458 $ 0 0 59,133
6200 011 000 06208 ENT MARKINGS mi TBD $ 526,889 30 3,621
SALYARDS-WADE (U7713) 406 444-7824 183 County: SSANDERS KM TBD sf.  0s 0 0| 0% 6% NA  NA
Claim Status: M
Contract Totals for : ‘ ‘ 06208 ‘ s__6es55 |30
$[ 795644 | 9 da [ d 9 78,412
Proj. Count: s 698557 [ 30 8 6,341
$| q 3 698,552 $| 78,412 d%[  g%| d%[ 0 %
NH 1-1(68)27 AlS CONSTRUCTION COMPANY P[ooooL | [E]  02/05/07 $ 696,216 100
ROCK SCALING-WEST OF LIBBY ROCKFALL BARRIERS,ROCK BOLTS,S 04/16/07 $[ 989,140 $ 0 0 123,336
4489 068 000 10405 CALING,TRIM BLASTING MI TBD $ 696,216 100 287,469
STACK-SHANE (U2026) 406 523-5830 310 County: LAKE,LINCOLN KM  TBD s 737,004 $ 913,740 292,397 | 81% 98% 105% 39 %
Claim Status: M
NH 5-2(118)93 AIS CONSTRUCTION COMPANY [ ] o2/05/07 $ 159,336 100
ROCK SLIDE - SOUTH OF LAKESIDE ROCK BOLTS,SCALING, TRIM BLASTI ] 04/16/07 $[ 216340 $ 0 0 26,484
3342 118 000 10405 NG,ROCKFALL BARRIERS [ Iwm TBD $ 159,336 100 140,925
STACK-SHANE (U2026) 406 523-5830 310 County: LAKE,LINCOLN [ Jkm TBD $[ 216,766 $ 225,000 160,000 | 96% 88% 105% 65 9%
Claim Status: [ Iwm
Contract Totals for : ‘ ‘ 10405 ‘ o
$[ 1,205,480 | $| g | q 3 149,820
Proj. Count: $[ 855550 | 100 8| 428,394
$| 953,770 $|  1,138,74Q $| 452,397) | 84%| 95%| 105%| 44.9 4y
HSIP 0002(760) OMO CONSTRUCTION INC [ | 121707 $ 229,865 25
2002 - DISTRICT 1 - GUARDRAIL GUARD RAIL & DELINEATION [ ] TBD $[ 270,646 $ 0 0o % 18,389
5359 760 000 10C07 [ Iwm TBD $ 229,865 25 % 31,562
ULBERG-IVAN (U9228) 406 444-6217 310 County: POWELL,SANDERS [ |KM  TBD $[ 201,968 $ 0 0| 8% 172%  68% 156 %

Claim Status:

m

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 15- MAY- 08 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 3 of 64
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 182 ‘ ‘BENDA, JOHN ‘ Work Phone: 523-5864 | Cell Phone: S Email: ‘ jbenda@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| [ 182 | BENDA, JOHN | . s_10s6815d | 440
[ 11,292,409 3| 507,010 [ 19 1,170,488
Proj. Count: Project Mgr. Total Length: MI $[ 11465160 [ 459 $[ 1,064,889
KM $[ 11,057,837 $| 13,034,294 $| 2,075,345 | 89%| 95%|  48%[ 17.8%
Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: S Email: ‘ tbenedik@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 473-1(5)0 PUMCO INC s[ 00473 [[E]  09/10/07 $ 518,211 45
SLIDE CORRECTION - N OF CONNER SLIDE REPAIR,EXCAVATION,GRAVEL 09/17/07 $] 1,677,609 $ 0 0o 3 58,169
6410 005 000 02807 ,PMS OVERLAY,DRAINAGE [ Fm TBD $ 518,211 45 % 139,257
140 County: RAVALLI KM TBD $[ 503,28 $ 627,584 $ 163,172 | 80% 85%  80% 27.7 %
Claim Status: M
MT-NHTSA-NH 7-1(86)49 SCHELLINGER CONST CO INC [ ] 11/09/07 $ 15,751,937 180
HAMILTON - NORTH OF WOODSIDE GRADE,GRAVEL,PMS,DRAINAGE,LAND [ ] TBD $[ 15,081,162 $ 0 0 $ 1,060,423
2015 086 000 05807 SCAPE,BRIDGE [ Im TBD $ 15,751,937 180 249,735
PRIEBE-GABE (U2177) 406 444-5446 130 County: RAVALLI [ JkM TBD $[ 4,340,767 $ 0 0| 28% 24% 11% 58 %
Claim Status: [ Iwm
NH-MT 7-1(88)66 F SCHELLINGER CONST CO INC P[ 00007 [[E]  03/10/08 $ 11,475,890 160
STEVENSVILLEWYE-N& S GRADE,GRAVEL SURF,STORM DRAIN, TBD $[ 11,488,029 $ 0 0 $ 1,022,522
2016 088 001 08108 STRUCTURES ] TBD $ 11,475,890 160 69,622
MALONE-KEVIN (U0723) 406 444-9369 130 County: RAVALLI KM TBD $[ 1,491,002 $ 0 0| 18% 7%  14% 47 %
Claim Status: M
Project Mgr. Totals for :| [ 185 | BENEDIK, TOM | . s_2n.ri6034 [ 365
[ 28,246,796 $| g | q 9 2,141,114
Proj. Count: Project Mgr. Total Length: MI $[ 27.746038 [ 385 9 458,614
KM $[ 6,335,055 $| 27,855,411 $| 2,246,117 | 23%| 20%| 20%| 7.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 15- MAY- 08 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 4 of 64
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |

‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPS 487-1(9)4 M A DEATLEY CONSTRUCTION INC S[ 00487 [[E]  11/13/06 $  9,745595 215

BIG MOUNTAIN ROAD GRADE,GRAVEL SURFACE,PMS,RETAI 04/02/07 $[ 10,259,118 $ 0 0 771,133

1436 009 000 01906 NING WALLS MI TBD $  9,745595 215 811,961

DALSOGLIO-MICHAEL (U1921) 406 444-6250 140 County: FLATHEAD KM TBD $[ 9,830,833 $ 10,690,798 855264 | 92% 95% N/A 83 %
Claim Status: M

MT-CM 15(50) SANDRY CONSTRUCTION COMPANY s[ 00487 [ [E]  12/17/07 $ 1,698,813 60

BIKE/PED PATH - WHITEFISH BIKE/PED PATH,DECORATIVE LIGHT 04/14/08 $[ 2515397 $ 0 0 169,881

4922 050 000 01C07 ING,STORM DRAIN mi TBD $ 1,698,813 60 52,489

NORDHAGEN-BLAIR (U6573) 406 444-9128 620 County: FLATHEAD KM TBD $[ 323357 $ 0 0| 19% 31%  32% 162 %
Claim Status: M

NH 5-2(122)31 SCHELLINGER CONST CO INC P[ 00005 | [E]  04/05/06 $ 18,129,389 240

MEDICINE TREE - VIC RED HORN R GRADE,GRAVEL,PBMS, DRAIN,ELECTR 04/20/06 $[ 13729755 $ 305,574 2 1,812,939

1744 122 000 02B05 ICAL,FENCE MI TBD $ 18,434,963 242 1,079,159

LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM  TBD $[ 18,427,197 $ 0 0| 102% 60% NIA 5.9 %
Claim Status: 36.8 Ml

SFCS 486-1(6)2 JTL GROUP, INC. - KALISPELL S[ 00486 | [E]  11/24/03 $ 985,315 60

COLUMBIA FALLS - NORTH PLANT MIX OVERLAY,SEAL & COVER 05/03/04 $[ 1231676 $ 0 0 78,825

4284 006 000 07803 ,PAVEMENT MARKINGS,MILE MARKER Ml 10/08/04 $ 985,315 60 94,210

SQUIRES-BILL (U8461) 406 444-6228 181 County: FLATHEAD KM  05/11/05 $ 976489 $ 0 0| 99% 120%  95% 9.6 %
Claim Status: V]

MT 15(71) LHCINC P 00005 | [E]  05/07/07 $ 5195701 0

RESERVE LOOP - KALISPELL GRADE,GRAVEL PMBS,SEAL & COVER 05/23/07 $[ 6,330,531 $ 0 0 516,985

2038 071 001 08407 ] TBD $ 5195701 0 337,056

BENTE-FREDRICK (U0547) 406 444-7634 110 County: FLATHEAD KM TBD $[ 5075438 $ 0 0| 9% 65% NA 66 %
Claim Status: MI

SFCP 1-2(144)125 SCHELLINGER CONST CO INC P|ooool | [E]  03/10/08 $ 1,483,853 75

KALISPELL - NE MILL,FILL,SIGNAL 124, TBD $[ 1977,708 $ 0 0 133,247

5718 144 000 11108 MI TBD $ 1,483,853 75 0

SALYARDS-WADE (U7713) 406 444-7824 180 County: FLATHEAD KM TBD $[ 178,907 $ 0 0| 12% 0% NA  NA
Claim Status: 129.3 Ml

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 15- MAY- 08 | | MONTANA DEPARTMVENT OF TRANSPORTATI ON | Page 5 of 64
| CONSTRUCTI ON REPORT | MCVBR0O09

District 1 - Missoula |

‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: 751-2043 | Cell Phone: S Email: ‘ mcyr@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCP 1-2(148)124 SCHELLINGER CONST CO INC P o000l [[E]  03/10/08 $ 32,060 75
EVERGREEN FIRE DEPT SIGNAL MILL,FILL,SIGNAL 123. TBD ${ e7,711s 0 0o % 2,881
6491 148 000 11108 [ iwm TBD $ 32,060 B8 0
ULBERG-IVAN (U9228) 406 444-6217 410 County: FLATHEAD KM TBD sf _ 0Js 0 $ 0/ 0% 0% NA N/A
Claim Status: MI
Contract Totals for : ‘ ‘ 11108 ‘ s__156013 [
$[ 2,045,419 | $| g | q 9 136,128
Proj. Count: s 151501 [ 75 s q
$| 178,907 $| 1,515,913 $| 136,128 | 12%| 4% dw[ 0 %
UPP 6713(2) KNIFE RIVER - KALISPELL UJ 06701 [ [E]  03/10/08 $ 223,094 0
MERIDIAN RD - US 2 TO 7TH STW COLD MILLING,PLANT MIX SURF.OV [ d 04/21/08 $[ 281,388 $ 0 0o 3 22,309
6254 002 000 13208 ERLAY,SEAL & COVER mi TBD $ 223,094 0o $ 1,770
NUNNALLEE-BENJAMIN (U1991 406 523-5846 181 County: FLATHEAD KM  TBD s 2158 0 $ 0| 1% 8% NIA 82 %
Claim Status: M
NH 5-3(98)115 KNIFE RIVER - KALISPELL P 00005 | [E]  03/10/08 $ 976,025 0
GRANDVIEW - NORTH COLD MILLING,PLANT MIX SURF.OV 04/21/08 $[ 1300554 $ 0 0o % 109,547
6193 098 000 13208 ERLAY,SEAL & COVER mi TBD $ 976,025 0o $ 6,661
SQUIRES-BILL (U8461) 406 444-6228 180 County: FLATHEAD KM  TBD $[ 52,963 $ 0 $ 0 5% 6% NA  12.6 %
Claim Status: M
Contract Totals for : || 13208 | s__Liond [ d
$[ 1,581,942 | $| g | g 131,856
Proj. Count: ${ 1199119 [ 3| 8,431
$| 55,121 $[ 1,199,119 $| 131,856 5%  6%] 0%| 15.3 %
SMP 4599(03) LHC, INC. [ ] o71s/02 $ 279,475 0
MISSOULA DISTRICT - CRUSH AND CRUSH & STOCKPILE [ o 08/26/02 $] 348464 $ 0 0o % 27,948
4973 003 000 18602 [ g™  10/09/02 $ 279,475 0o $ 0
999 County: LINCOLN & SANDER|[ 0 KM  12/23/02 $[ 281,033 $ 0 $ 0] 101% 0% N/A N/A
Claim Status: [ dwm
NH 5-2(121)27 M A DEATLEY CONSTRUCTION INC P 00005 [ [E]  04/05/06 $ 18,236,642 240
SOUTH OF RAVALLI-MEDICINE TREE HWY RECONSTRUCTION & VISITOR/I 04/24/06 $[ 14257910 $ 568,260 8 $ 1,823,964
1744 121 000 26106 NTERPRETIVE CENTER YR TBD $ 18,804,901 248 $ 1120212
LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM  TBD $[ 18,954,099 $ 0 $ 0| 104% 61% NA 59 %
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 15- MAY- 08 | [ MONTANA DEPARTMVENT OF TRANSPORTATI ON | Page 6 of 64
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: 751-2043 | Cell Phone: S Email: ‘ mcyr@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(128)28 M A DEATLEY CONSTRUCTION INC P 00005 [ [E]  04/05/06 $ 1,744,803 240
US 93 VISITOR/INTERPRETIVE CEN HWY RECONSTRUCTION & VISITORY/I 2 04/24/06 $[ 1184139 $ - 4850 0o s 174,480
1744 128 000 26106 NTERPRETIVE CENTER [ dm TBD $ 1,739,953 240 74,154
BENTE-FREDRICK (U0547) 406 444-7634 111 County: LAKE [ dkm TBD $[ 1,723,687 $ 0 0| 99% 43% NA 43 %
Claim Status: 28 MI
Contract Totals for : ‘ ‘ 26106 ‘ s|_togeided | 249
$[ 15,442,049 $| 563,410 | g $| 1,998,444
Proj. Count: $[ 20544854 [ 248 8] 1,194,366
$[ 20,677,786 $| 19,981,445 $[ 1,998,444 | 103%[ 60%| d%[ 5.8 %
SFCP 65-1(4)0 SCHELLINGER CONST CO.,INC. P] 00065 [ [E]  05/05/03 $ 59,215 90
WEST GLACIER-NORTH MILLING,PLANT MIX OVERLAY,SEAL [ d 10/14/03 ${ 62604 $ 0 0o $ 5,329
4953 004 000 26403 & COVER,ADA CURB RAMPS Ml 10/22/04 $ 59,215 90 11,306
FOY-DENNIS (U2846) 406 523-5824 181 County: FLATHEAD KM 05/11/05 $ 54509 $ 0 0| 92% 212% 101% 20.7 %
Claim Status: M
Project Mgr. Totals for :| [ 193 | CYR, MARK | . s|_55.780.980 |60
[ 53,546,955 $| 868,984 [ 10 9 5,649,468
RIOJCOUNT: Project Mgr. Total Length: MI $[ 59,658,963 [ 990 3,588,978
KM $[ 55,880,670 $| 59,735,183 $| 5733599 | 94%| 63%| 23%| 6.4%
Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: | 523-5856 | Cell Phone: Email: ‘ thembree@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 41-1(16)32 FRONTIER-WEST, L.L.C. [E] 03/10/03 $ 1,777,055 150
BLACKFOOT RIVER - 12 KM NE HEL GRADING,GRAVEL,PLANT MIX & CON ] 04/07/03 $[ 2,110,268 $ 178,943 68 % 231,017
3980 016 000 04C02 STRUCTION OF GIRDER STRUCTURE [ ] M 082404 $ 1,955,998 218§ 486,674
BENTE-FREDRICK (U0547) 406 444-7634 221 County: POWELL [ ]KM 04/16/08 $[ 1997748 $ 2,385,899 $ 450,471 | 84% 108%  72% 24.4 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 15- MAY- 08 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 7 of 64
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: @ Cell Phone: S Email: ‘ thembree@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-1(142)2 FRONTIER-WEST LLC 1700090 [ [E]  12/18/06 $ 7,181,302 0
HENDERSON - WEST BRIDGE REHABILITATION 04/02/07 $[ 7,353,906 $ 0 0o $ 861,756
2703 142 001 07C06 M TBD $ 7,181,302 0o $ 595,200
MENDS-NIGEL (U5938) 406 444-9221 231 County: MINERAL KM TBD $[ 6972309 $ 7,537,737 861,756 | 92% 69% NA 85 %
Claim Status: M
IM 90-1(175)23 MORGEN & OSWOOD CONSTRUCTION C 1100090 [ [E]  03/10/08 $  8599,626 0
HENDERSON - EAST BRIDGE REHABILITATION & APPROA TBD $[ 7,886,422 $ 0 0 $ 1,158,369
2703 175 000 11208 CH WORK mi TBD $ 8599626 0o $ 32,139
MENDS-NIGEL (U5938) 406 444-9221 231 County: MINERAL KM TBD $[  85999$ 0 0| 1% 3% NA  37.4%
Claim Status: 28 M
IM-BH 0002(757) TAMIETTI CONSTRUCTION CO INC [ | 02/06/06 $ 211,000 60
2002-D1-BRIDGE DECK SEAL BRIDGE DECK SEAL ] 05/01/06 $[ 283537 $ 0 0o % 21,400
4770 757 000 14A05 [ ]m  06/24/06 $ 211,000 60 24,427
NUNNALLEE-BENJAMIN (U1991 406 523-5846 232 County: MINERALMISSOUL/ [ | KM 04/25/07 $[ 227567 $ 227,567 24,000 | 100% 102%  55% 10.7 %
Claim Status: [ Im
STPU 8107(17) TAMIETTI CONSTRUCTION CO INC uJ 08107 [ [E]  02/06/06 $ 85,440 60
ORANGE STREET BRIDGE - MISSOUL ~ BRIDGE DECK SEAL 05/01/06 $[ 116,000 $ 0 0o % 8,544
5964 017 000 14A05 Ml 06/24/06 $ 85,440 60 1,689
NUNNALLEE-BENJAMIN (U1991 406 523-5846 232 County: MINERAL,MISSOUL# KM 04/25/07 $[__ 87560 $ PENDING $ PENDING | 102% 20%  55% 1.9 %
Claim Status: M
Contract Totals for : H 14A05 ‘ s__2640 [ 6
$[ 399,537 | $] g | q 3 29,944
Proj. Count: s 296440 | 60 | 26,116
$| 315,127 $| 313,007 $| 32,544 | 101%| 80%| 55%[ 8.3 Y
BR 24-1(62)0 FRONTIER-WEST LLC P 00024 [[E]  08/06/07 $ 7,098,000 0
MT 200 BRIDGE REPL-MILLTOWN NEW ROAD,BRIDGE CONST.& TEMP D [ 3 10/02/07 $[ 7,098,000 $ 0 0o s 849,135
6437 062 000 DB807 ETOUR ROAD CONST.DESIGN BUILT [ 3™ TBD $ 7,098,000 0o $ 178,946
221 County: MISSOULA KM  TBD $[ 3,133,456 $ 0 0| 44% 21% N/A 5.7 %
Claim Status: [ gm
Project Mgr. Totals for :| [ 183 | HEMBREE, TAMI | AL 2] | P
$[ 24,848,133 $| 178,943 [ 6§ 9§ 3,130,221
Proj. Count: [ 6 ] Project Mgr. Total Length: M $[ 25131366 [ 278 9 1,319,075
KM $[ 12,504,639 $| 25,934,269 $| 3,352,275 | 48%| 39%[ 68%[ 10.5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 15- MAY- 08 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 8 of 64
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |

‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

IM 90-2(107)110 PAVEMENT MAINTENANCE SOLUTIONS 1700090 [[E]  12/18/06 $ 774,341 30

BONNER INTERCHANGE - EAST SEAL & COVER,COLD MILLING,PAVE 06/18/07 $[ 925430 $ 0 0o $ 61,947

5067 107 000 03C06 MENT MARKINGS Ml 08/15/07 $ 774,341 30 % 41,997

NUNNALLEE-BENJAMIN (U1991 406 523-5846 183 County: MISSOULA KM 02/28/08 $[ 630,206 $ 0 0| 8l% 68%  40% 6.7 %
Claim Status: MI

STPX 32758(5) JT L GROUP INC - MISSOULA X[ 32758 [ [E]  11/13/06 $ 2,358,206 60

MISSOULA AIRPORT ROAD OVERLAY & WIDENING 05/01/07 $[ 2429977 $ 0 0 236,120

4691 005 000 04106 mi TBD $ 2,358,206 60 373,807

STACK-SHANE (U2026) 406 523-5830 150 County: MISSOULA KM TBD $[ 2495822 $ 2970455 356,455 | 84% 105% 122% 15 %
Claim Status: M

STPS 210-1(9)0 JT L GROUP INC - MISSOULA S[ 00210 [ [E]  02/05/07 $ 1,198,108 30

BONNER - CLINTON PMS OVERLAY,GUARDRAIL,COLD MIL 05/14/07 $[ 1377116 $ 0 0 119,811

5084 009 000 04107 LING Ml 09/04/07 $ 1,198,108 30 115,831

NUNNALLEE-BENJAMIN (U1991 406 523-5846 181 County: MISSOULA KM  03/18/08 $[ 1,159,697 $ 0 0| 97% 97% 100% 10 %
Claim Status: M

IM 90-2(112)119 SCHELLINGER CONST CO INC [ ] o4/09/07 $ 3333772 90

ROCK CREEK INTERCHANGE-E & W MILL,FILL,SEAL & COVER ] 09/25/07 $[ 3,884,909 $ 0 0 371,079

5968 112 000 04307 [ Iwm TBD $ 3333772 90 161,999

SALYARDS-WADE (U7713) 406 444-7824 180 County: GRANITEMISSOUL/[ | KM  TBD $[ 2568627 $ 0 0| 77% 44%  83% 63 %
Claim Status: [ Iwm

STPP 7-2(39)91 MT MAT'LS, INC.(DBA)LS JENSEN P 00007 | [E]  11/15/04 $ 968,997 120

BROOKS STREET - MISSOULA COLD MILLING,PLANT MIX OVERLAY 03/04/05 $ 928889 $ 75,191 5 116,280

4783 039 000 06704 ,SEAL & COVER Ml 11/22/05 $ 1,044,188 125 91,686

STACK-SHANE (U2026) 406 523-5830 180 County: MISSOULA KM TBD $[ 1123351 $ 1,105,888 157,315 | 102% 58% N/A 82 %
Claim Status: MI

CM-STPU 0002(693) MT MAT'LS, INC.(DBA)LS JENSEN [ ] 11/15/04 $ 2,888,911 120

BROOKS/SOUTH/RUSSELL INTERSECT ~ GRADING,GRAVEL,PLANT MIX OVERL ] 03/04/05 $] 2885920 % - 14,332 0 346,669

2418 693 000 06704 AY,SEAL & COVER,CURB & GUTTER [ Iwm 1122005 $ 2,874,579 120 697,635
510 County: MISSOULA [ ]km TBD $] 2,994,288 $ 3,135,400 630,000 | 95% 111% N/A 233 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 15- MAY- 08 |

| MONTANA DEPARTMENT OF TRANSPORTATI ON |

Page 9 of 64

| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: 523-5863 | Cell Phone: S Email: ‘ bmaart@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 06704 s__sesro0d [ 129
$[ 3,814,805 | $| 60,859 | 5 3 462,949
Proj. Count: $[ 3918767 [ 129 $[ 789321
$[ 4117,636 $| 4,241,288 $| 787,315 | 97%[ 100/%| d%[ 19.2 %9
IM 90-2(105)94 RIVERSIDE CONTRACTING, INC. 1100090 [ [E]  05/09/05 $ 7,026,334 175
7 KM EAST OF FRENCHTOWN INTERC ~ CRACK & SEAT,PLANT MIX BITUMIN 07/13/05 $] 7,125,993 $ 826,928 22 562,107
4572 105 000 07305 OUS SURFACING,SEAL & COVER Ml 10/17/06 $ 7,853,261 197 649,800
SQUIRES-BILL (U8461) 406 444-6228 182 County: MISSOULA KM  05/02/08 $[ 8479078 $ 8,504,223 632,264 | 100% 103% 103% 7.7 %
Claim Status: MI
IM 90-2(117)106 RIVERSIDE CONTRACTING INC 1100090 [ [E]  03/10/08 $ 383,010 25
MISSOULA - BONNER SEAL & COVER TBD $[ 428,008 $ 0 0 42,969
6191 117 000 12108 mi TBD $ 383,010 25 % 6,030
SALYARDS-WADE (U7713) 406 444-7824 183 County: MISSOULA,POWELL KM  TBD sf 0s 0 $ 0| 0% 14% NA N/A
Claim Status: 109.2 MI
IM 90-3(99)163 RIVERSIDE CONTRACTING INC 1100090 [ [E]  03/10/08 $ 434,378 25
GOLD CREEK - EAST AND WEST SEAL & COVER TBD $[ 510413 $ 0 0 48,782
6192 099 000 12108 M TBD $ 434,378 25 8 6,333
SALYARDS-WADE (U7713) 406 444-7824 183 County: MISSOULA,POWELL KM  TBD s 0s 0 $ 0/ 0% 13% NA N/A
Claim Status: M
Contract Totals for : ‘ ‘ 12108 ‘ s__eirsed [ 29
$[ 938,419 | 3] a [ d 9 91,751
Proj. Count: s 817388 | 29 3 12,363
$| qd 3 817,389 $| 91,751 d%[  13%| dw[ 0
Project Mgr. Totals for :| [ 184 | MAART, WILLIAM W | . s 10366067 [ 53
[ 20,496,640 $| 887,787 [ 27 9] 1,905,764
Proj. Count: [ 9] Project Mgr. Total Length: MI $[ 20253843 [ 557 $[ 2145118
KM $[ 19,451,066 $| 21,839,575 $| 2,420,622 | 89%| 89%| 7l%| 1%
Project Mgr.‘ 186 ‘ ‘MITCHELL, JAMES D. ‘ Work Phone: @ Cell Phone: S Email: ‘ jmitchell@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 15- MAY- 08 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 10 of 64
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |

‘Project Mgr.‘ 186 ‘ ‘MITCHELL, JAMES D. ‘ Work Phone: @ Cell Phone: S Email: ‘ jmitchell@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 5-2(124)56 RIVERSIDE CONTRACTING, INC. P] 00005 | [E]  04/07/05 $ 10,889,187 220

MINESINGER TRAIL - MT 35 GRADE,GRAVEL PLANT MIX BIT.SUR 04/19/05 $[ 10,337,729 $ 182,111 0 $ 1088919

1744 124 000 01105 FACING,SEAL & COVER,LIGHTING,| Ml 10/12/06 $ 11,071,298 220 $ 855,921

LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM  TBD $[ 11,105,405 $ PENDING $ PENDING | 102% 79% 8% 7.7 %
Claim Status: M

NH 5-2(123)48 RIVERSIDE CONTRACTING INC P| 00005 | [E]  08/06/07 $ 25,447,802 315

SPRING CREEK RD-MINESINGER TRA  GRADE,GRAVEL SURF,PMS,STORM DR 09/04/07 $[_ 30,301,208 $ 0 0 $ 2035824

1744 123 000 01707 AIN,ELECTRICAL, WILDLIFE CROSSI MI TBD $ 25,447,802 315 $ 0

LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM  TBD $[ 16,509,353 $ 0 0| 65% 0% NIA N/A
Claim Status: M

NH-PLH 5-2(142)51 RIVERSIDE CONTRACTING INC P] 00005 | [E]  02/06/06 $ 6,974,633 160

MUD CREEK STRUCTURES GRADE & STRUCTURES 05/22/06 $| 8483106 $ 1,010,822 33 767,210

1744 142 000 03905 [ dm TBD $ 7,985,456 193 347,357

LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE [ dKvm TBD $[ 8,297,268 $ 0 0| 119% 45%  97% 4.2 %
Claim Status: M

STPP-NH 52-1(20)0 RIVERSIDE CONTRACTING, INC. P[ 00052 [ [E]  12/13/04 $ 15182258 30

POLSON - EAST GRADING,PCCP,PLANT MIX SURFACI [ ¢ 02/02/05 $[ 14219828 $ 1,181,927 0 $ 1518226

4036 020 000 04C04 NG,LIGHTING,SIGNALS,DRAINAGE, Ml 10/12/06 $ 16,364,185 30 1,396,140

NORDHAGEN-BLAIR (U6573) 406 444-9128 140 County: LAKE KM TBD $[ 16,436,847 $ 15,827,795 1,419,270 | 104% 98% N/A 8.5 %
Claim Status: M

STPS 354-1(18)1 RIVERSIDE CONTRACTING INC S[ 00354 ] [E]  03/10/08 $ 145,831 20

POLSON-SOUTH SEAL & COVER [ g TBD $ 164048 $ 0 0o 3 13,095

6202 018 000 05208 ] TBD $ 145,831 20 $ 0

NUNNALLEE-BENJAMIN (U1991 406 523-5846 183 County: LAKE KM  TBD sf. 0s 0 0| 0% 0% NA N/A
Claim Status: M

NH 5-3(66)109 F JTL GROUP, INC. - KALISPELL P] 00005 | [E]  02/09/04 $ 14,344,308 0

ASHLEY CREEK - KALISPELL GRADING,GRAVEL PLANT MIX SURFA 03/16/04 $[ 13,704,857 $ 596,171 0 $ 1147545

1012 066 000 07104 CING,PORTLAND CEMENT CONCRETE Ml 09/06/06 $ 14,940,479 0 $ 1,007,042

BENTE-FREDRICK (U0547) 406 444-7634 130 County: FLATHEAD KM 01/03/08 $[ 14728099 $ 11,258,667 1643899 | 131% 61% NA 68 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 15- MAY- 08 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 11 of 64
| CONSTRUCTI ON_REPORT MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 186 ‘ ‘MITCHELL, JAMES D. ‘ Work Phone: 883-0418 | Cell Phone: Email: ‘ jmitchell@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| [ 186 | MITCHELL, JAMES D. | . s 71208401 | 749
[ 77,210,771 3| 2971,03] | 33 6,570,819
Proj. Count: [ 6 ] Project Mgr. Total Length: MI $[ 75955051 [ 778 $[ 3,606,460
KM $[ 67,076,979 $| 70,543,915 $| 6,968,217 | 99%| 52%| 26%| 5.4%
Project Mgr.‘ 189 ‘ ‘RASMUSSEN, DON ‘ Work Phone: 751-2049 | Cell Phone: Email: ‘ dham@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 82-1(4)0 MONTANA LINES INC P[oo005 [ [E]  10/19/07 $ 437,797 0
INT IMPRYV - US 93 & MT 82 TRAFFIC SIGNAL UPGRADES TBD $] 413569 $ 0 0o 3 58,972
6541 004 000 04B07 [ dm TBD $ 437,797 0o 3 42,086
ULBERG-IVAN (U9228) 406 444-6217 410 County: FLATHEAD [ dkv TBD $[ 332215 $ 0 0| 76% 71% NA 127 %
Claim Status: V]
BR 9015(47) SLETTEN CONSTRUCTION COMPANY X] 15091 | [E]  12/17/07 $ 8,673,228 240
FLATHEAD RIVER - 3 KM EAST OF BRIDGE APPROACH ROAD 03/17/08 $[ 8,078,542 $ 0 0o s 973,570
4229 047 000 09C07 [ dm TBD $ 8,673,228 240 $ 111,335
MENDS-NIGEL (U5938) 406 444-9221 221 County: FLATHEAD [ dkm TBD $[_ 391,115 $ PENDING $ PENDING 5% 11% 6% 28.5 %
Claim Status: mI
Project Mgr. Totals for :| [ 189 | RASMUSSEN, DON | s__oai1029 [ 240
$[  8492,111 $| g | q 9 1,032,542
Rroj- Count- Project Mgr. Total Length: [ dwm $| 9,111,025 | 240 9| 153,421
[ dw $| 723,330 $| 9,111,025 $| 1,032,542 g%  15%| §%[ 21.2%
Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: 293-3131 | Cell Phone: Email: ‘ jiroberts@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 15- MAY- 08 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 12 of 64
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: @ Cell Phone: S Email: ‘ jiroberts@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
MT-NH 1-1(80)54 SCHELLINGER CONST CO INC P o000l [[E]  02/05/07 $ 5,379,825 140
NORTH OF MANICKE - NORTH GRADE,GRAVEL SURFACEING,PMS 03/12/07 $[ 6,791,907 $ 0 0o $ 447,341
1027 080 000 02107 M TBD $ 5379825 140  $ 751,037
STUDT-MARK (U8724) 406 444-9191 140 County: LINCOLN KM TBD $| 5814167 $ 6,778,873 $ 740,000 | 86% 101% 100% 12.9 %
Claim Status: M
STPU 6701(8) NELCON INC - KALISPELL UJ 06701 [ [E]  06/05/05 $ 1,669,988 0
N MERIDIAN-US 93 TO THREE MILE GRADE,GRAVEL & PLANT MIX BIT.S [ 3 09/07/05 $[ 1,436,807 $ 133,137 0o $ 658,104
2950 008 000 04605 URF.,SEAL & COVER,STORM DRAIN, [ g M 081107 $ 1,803,124 0o 3 183,800
MALONE-KEVIN (U0723) 406 444-9369 140 County: FLATHEAD KM TBD $[ 187532 $ 1,863,365 $ 169,142 | 101% 109% N/A 9.8 %
Claim Status: [ Fm
STPU 6701(7) NELCON INC - KALISPELL U] 06701 [ [E]  06/05/05 $ 4,528,625 0
N MERIDIAN - THREE MILE TO IDA GRADING,GRAVEL,PLANT MIX BIT.S [ 5 09/07/05 $[ 2792398 $ 734,708 0o % 658,104
2950 007 000 04605 URFACING,SEWER,SIDEWALKS,CURB [ 7w o811/07 $ 5,263,333 0o 3 588,313
MALONE-KEVIN (U0723) 406 444-9369 140 County: FLATHEAD KM  TBD $]  5757,442$ 5,096,619 $ 519,587 | 113% 113% N/A  10.2 %
Claim Status: M
STPU 6701(9) NELCON INC - KALISPELL uJ 06701 [ [E]  06/05/05 $ 382,430 0
N MERIDIAN-LIGHTING & SIGNAL N.MERIDIAN-LIGHTING & SIGNAL,L [ ¢ 09/07/05 $] 334923 $ 0 0o $ 658,104
2950 009 000 04605 IGHTING IMPROVEMENTS Ml 08/11/07 $ 382,430 0o 3 14,539
140 County: FLATHEAD KM TBD $[ 282,086 $ 0 $ 0| 74% 2% NIA 5.2 %
Claim Status: M
Contract Totals for : ‘ ‘ 04605 ‘ s__oselos [ d
$[ 4,564,123 | §| 867,845 | 0 $[ 1,974,312
Proj. Count: $[ 7448887 [ 0 s[ 786,652
$[  7.914,854 $| 7,342,414 $[ 1,346,833 | 108%[ 58%| d%[ 9.9 %
Project Mgr. Totals for :| [ 191 | ROBERTS, JAMES | . s__iic6086q | 140
[ 11,356,030 9| 867,845 | o 9 2,421,653
Proj. Count: [ 4 ] Project Mgr. Total Length: MI $[ 12828713 140 $[ 1,537,689
KM $[ 13,729,021 $| 14,121,287 $| 2,086,833 | 97%| 74%| 359%| 11.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 15- MAY- 08 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 13 of 64
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |

‘Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: @ Cell Phone: S Email: ‘ dsackett@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

SFCS 548-1(9)4 J T L GROUP INC - KALISPELL s[ 00548 [[E]  06/05/06 $ 1,197,816 75

JCTUS93-JCTUS?2 OVERLAY,SEAL & COVER,TRAFFIC S 07/17/06 $[ 1326835 $ 48,868 3 119,782

4860 009 000 02306 IGNALS,PAVEMENT MARKINGS Ml 11/16/07 $ 1,246,684 78 103,679

SQUIRES-BILL (U8461) 406 444-6228 180 County: FLATHEAD KM TBD $[_ 1,066,821 $ 0 0| 89% 87% 103% 97 %
Claim Status: M

CM-CBI-NH 5-3(86)119 F SCHELLINGER CONST CO INC P 00005 [ [E]  07/31/06 $ 10,719,454 180

4 KM NORTH OF STILLWATER RIVER ~ GRADE,GRAVEL,PMBS,DRAINAGE 08/24/06 $[ 11,563,217 $ 0 0 1,071,805

1061 086 004 02706 MI TBD $ 10,719,454 180 925,752

BENTE-FREDRICK (U0547) 406 444-7634 130 County: FLATHEAD KM TBD $[ 11,080,462 $ 12,946,905 1,172,909 | 86% 79% 107% 8.4 %
Claim Status: M

BR 9024(19) FRONTIER-WEST LLC [E]  04/10/06 $ 1,502,436 170

SWAN RIVER-3 KM SE OF FERNDALE ~ STRUCTURES & APPROACHES ] 07/24/06 $] 1,499,677 $ 130,635 0 225,365

4228 019 000 04105 [ Iwm TBD $ 1,633,072 170 188,912

MENDS-NIGEL (U5938) 406 444-9221 221 County: LAKE [ ]km  TBD $[ 1,577,944 $ 1,714,682 225366 | 92% 84%  89% 12 %
Claim Status: [ Im

SFCN 5-2(141)93 SCHELLINGER CONST CO INC [ ] 11/14/05 $ 2,095,928 45

SOMERS - SOUTH PMS OVERLAY,SEAL & COVER [ ] 03/27/06 $[ 2024919 $ 19,348 0 271,631

5514 141 000 07B05 [ ]m 082306 $ 2,115,276 45 129,930

CAMERON-GLEN (U1535) 406 523-5869 181 County: LAKE,FLATHEAD [ | KM  08/07/07 $ 2111978 $ 0 0| 101% 48%  89% 6.2 %
Claim Status: [ Iwm

NH 1-2(133)134 JT L GROUP INC - KALISPELL [ ] 02/06/06 $ 1,073,508 30

COLUMBIA FALLS - EAST & WEST PMS OVERLAY,SEAL & COVER,PAVEM [ ] 07/06/06 $ 1,038430% - 7586 0o $ 85,881

5450 133 000 18106 ENT MARKINGS [ ]m  10/16/06 $ 1,065,922 30 % 77,084

SQUIRES-BILL (U8461) 406 444-6228 181 County: FLATHEAD [ | xm o08/07/07 $[ 916,642 $ PENDING $ PENDING | 8% 90%  93% 84 %
Claim Status: [ Iwm

Project Mgr. Totals for :| [ 190 | SACKETT, DEAN | R z} lei:ii:j } 502} R —

Rroj- Count: Project Mgr. Total Length: M $[ 16,780,408 [ 503 9 1,425,357|

KM $[ 16,753,847 $| 19,028,839 $| 1,875,569 | 88%| 76%[ 98%| 8.5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 15- MAY-08 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 14 of 64
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |

‘Project Mgr.‘ 181 ‘ ‘SULLIVAN, SHEILA ‘ Work Phone: @ Cell Phone: S Email: ‘ ssullivan@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 5-2(120)20 RIVERSIDE CONTRACTING INC P] 00005 | [E]  02/06/06 $ 17,269,807 180

VIC WHITE COYOTE RD-S RAVALLI GRADE,GRAVEL,STR,WILDLIFE FENC 03/06/06 $[_ 15,603,255 $ 830,547 1 $ 1726981

1744 120 000 01B05 E.WETLAND Ml 10/24/07 $ 18,100,354 181 1,017,921

LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM TBD $[ 18,106,070 $ 18,378,023 1,288,000 | 99% 79% NA 56 %
Claim Status: M

NH 5-2(119)19 FRONTIER-WEST, L.L.C. P[ 00005 | [E]  10/13/04 $ 7,425,190 0

NO OF ARLEE - VIC WHITE COYOTE GRDNG,GRAVL,PLANT MIX SURFACIN 11/15/04 $[ 7,935,709 $ 484,594 0o $ 891,023

1744 119 000 02904 G,DRAINAGE, WETLAND RESTOR,RET Ml 11/15/06 $ 7,909,784 0o 3 967,830

LLOYD-MIKI (U0413) 406 444-9200 140 County: LAKE KM  03/12/08 $[__ 8,257,515 $ PENDING $ PENDING | 111% 109% NA 117 %
Claim Status: M

NH 7-2(49)83 JT L GROUP INC - MISSOULA P[ 00007 | [E]  10/05/07 $ 3,712,253 70

LOLO-MISSOULA PLANT MIX OVERLAY,SEAL & COVER TBD $[ 4,386,319 $ 0 0o 3 371,225

5984 049 000 02907 MI TBD $ 3,712,253 70 25,783

NUNNALLEE-BENJAMIN (U1991 406 523-5846 181 County: MISSOULA KM  TBD $[ 37127% 0 0 1% 7% NA 695 %
Claim Status: M

NH 7-1(107)74 RIVERSIDE CONTRACTING INC [ | o4/oo/07 $ 496,936 25

FLORENCE - LOLO SEAL & COVER,PAVEMENT MARKINGS [ ] 08/04/07 $[ 738,662 $ 0 0 s 44,092

5962 107 000 05207 [ ]wm  1013/07 $ 496,936 25 62,409

NUNNALLEE-BENJAMIN (U1991 406 523-5846 183 County: MISSOULARRAVALLI[ | KM  TBD s 476179 $ 0 0| 96% 142% 100% 13.1 %
Claim Status: [ Iwm

IM 90-2(102)106 JTL GROUP, INC.- MISSOULA 1700090 | [M]  03/25/02 $ 2,326,681 90

MISSOULA - BONNER CRACK AND SEAT,PLANT MIX SURFA 05/22/02 $ 2973320% - 33235 0o $ 186,134

3853 102 000 06202 CING OVERLAY,SEAL AND COVER Ml 10/22/02 $ 2,293,446 90 195,359

SQUIRES-BILL (U8461) 406 444-6228 170 County: MISSOULA KM  08/06/03 $]  2187913$% 2,187,913 196,626 | 100% 99%  99% 8.9 %
Claim Status: MI

HSIP 41(37) WESTERN TRAFFIC CONTROL INC X[ 41011 [ [E]  04/09/07 $ 45,498 30

2003-SIGNING-NORTH OF FLORENCE ~ SIGNING & PAVEMENT MARKING [ 3 05/15/07 $[ 448673 0 0o % 7,570

5863 037 000 08307 Ml 06/18/07 $ 45,498 30 23,624

ULBERG-IVAN (U9228) 406 444-6217 411 County: RAVALLI KM TBD s 44104$ 0 0| 97% 312%  87% 536 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 1 - Missoula |

‘Project Mgr.‘ 181 HSULLIVAN,SHEILA ‘Work Phone: | 523-5877 | Cell Phone: S Email: \ ssullivan@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BH 348-1(8)14 HALL CONSTRUCTION SERVICES S| 00348 [ [E]  06/05/07 $ 88,075 40
ROCK CREEK - W OF PHILIPSBURG SCOUR PROTECTION 07/30/07 $[ 86,066 $ 0 0 $ 11,722
5597 008 000 09307 [ dm TBD $ 88,075 40 % 23,323
MENDS-NIGEL (U5938) 406 444-9221 232 County: GRANITE [ dkvM TBD $ 14689 97,684 $ 28328 | 15% 82%  45% 158.8%
Claim Status: M
Project Mgr. Totals for :| [ 181 | SULLIVAN, SHEILA | .
$[ 31,768,193 $| 1,281,906 | 1 9 3,238,747

Rroj- Count: Project Mgr. Total Length: M $[ 32,646,346 | 43§ 9§ 2,316,249

KM $[ 29,123,583 $| 32,343,497 $| 2,826,864 | 90w| 82%| 204%| 8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |
District Totals: Engineer Award Amt. Days PERCENTAGES
. Estimate Chng. Ord.  Contract Prog. CE
Proj. Count: District Total Length: M ° g
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 283,732,142 [ 4,605
$[ 284,711,111 | 7,844,771 | 161 $| 29,035,280
$[ 291,576,912 [ 4,766 $[ 18,515,850
$[ 232,636,020 $| 293,547,295 $[ 30,617,983 | 79%[ 60%[ 67%]| 8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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Page 17 of 64

MCMSR009

‘Project Mgr.‘ 216 \ }ARVISH,MIKE

‘ Work Phone: 563-7261 | Cell Phone: | 490-0825 Email: ‘

marvish@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

IM 90-3(96)180 C KOUNTZ FENCE CO 1100090 [ [E]  02/04/08 $ 237,257 0

FENCING - DEER LODGE -N & S INTERSTATE FENCING TBD $[ 265937 $ 0 0 23,969

4260 096 001 01208 ] TBD $ 237,257 0 4,164

OLSEN-JOE (U6629) 406 494-9636 310 County: POWELL KM TBD s 72827 0 0| 81% 17% NA 57 %
Claim Status: M

STPU 0205(3) JIM GILMAN EXCAVATING INC M] 00054 | [E]  07/09/07 $ 761,535 45

MAIN STREET - ANACONDA COLD MILLING,PMBS,SEAL & COVER [ d 08/08/07 $ 667,951 $ 0 0 83,475

4551 003 000 01607 mi TBD $ 761,535 45 68,125

OLSEN-JOE (U6629) 406 494-9636 160 County: DEER LODGE KM TBD $[_ 756,500 $ 903,054 92582 | 84% T74%  93% 9 %
Claim Status: M

IM 90-4(48)208 JIM GILMAN EXCAVATING INC 1700090 [ [E]  05/07/07 $ 2,692,754 120

ANACONDA INTERCHANGE REST AREA REST AREA 05/16/07 $[ 3280214 $ 0 0 447,980

4296 048 000 07207 [ dm TBD $ 2,692,754 120 363,976

MALONE-KEVIN (U0723) 406 444-9369 111 County: DEER LODGE [ dkKvm  TBD $[ 2,145,585 $ 0 0| 8% 8l% 78% 17 %
Claim Status: M

IM 90-4(46)206 RIVERSIDE CONTRACTING, INC. [ ] o0s/14/02 $ 5672421 120

OPPORTUNITY - NISSLER SEAL & COVER ] 06/11/02 $] 6276618 $ 130,888 0 453,794

3611 046 000 09402 [ ™ 08/25/03 $ 5,803,309 120 432,490

TRIBELHORN-LESLY (U9158) 406 444-6242 180 County: DEERLODGE,SILVE[ | KM  12/30/03 $[ 5888740 $ 6,006,731 4805539 | 98% 90% 111% 7.3 %
Claim Status: [ Iwm

STPP 19-1(30)1 RIVERSIDE CONTRACTING, INC. P[ 00019 | [E]  05/14/02 $ 309,276 120

JCT 1-90 - ANACONDA COLD MILLING,PLANT MIX OVERLAY 596 06/11/02 ${ 380579% - 3176 0 24,742

4604 030 000 09402 ,SEAL & COVER,SLOPE FLAT & Ml 08/25/03 $ 306,100 120 19,773

TRIBELHORN-LESLY (U9158) 406 444-6242 183 County: DEER LODGE KM 12/30/03 $[ 318633 $ 324,300 35673 | 98% 55% 111% 6.2 %
Claim Status: M

Contract Totals for : ‘ ‘ 09402 ‘ s__sosieer [ 129

$[ 6,657,193 | $| 127,712 | g 3 478,536
Proj. Count: $[ 6100409 [ 120 $[ 452,263
$[ 6,207,373 $| 6,331,031 $| 516,212 | 98%| 88%| 111%| 7.3 U

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 216 \ }ARVISH,MIKE

‘ Work Phone: 563-7261 | Cell Phone: | 490-0825 Email: ‘

marvish@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 46-5(2)51 ASCORP INC DBA DEBCO CONSTRUCT | | 03/06/06 $ 6,724,386 160
SPORTSMAN'S CAMPGROUND - EAST  GRADE,GRAVEL,PLANT MIX SURFACI [ ] 05/09/06 $[ 6,068,563 $ 453,270 11 672,439
2137 002 000 27106 NG,STRUCTURES [ Iwm 1025007 $ 7,177,655 171 929,267
LEIGHTON-MARK (U5233) 406 444-6250 140 County: DEERLODGESILVEI[ | KM  TBD $[_ 7,272,198 $ 7,757,040 930,845 | 94% 100%  129% 12.8 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 216 | ARVISHMIKE | AL EsRiee] [ 2]
$[ 16,939,858 $| 580,982 [ 11 9 1,706,399
Proj. Count: [ 6 ] Project Mgr. Total Length: M $[ 16,978,610 [ 456 9§ 1,817,795
KM $[ 16,454,483 $|  17,921,13¢ $| 2,011,588 | 93%| 90%| 107%| 11%
Project Mgr.‘ 213 ‘ ‘CLARY,DAN ‘ Work Phone: 494-9649 | Cell Phone: Email: ‘ dclary@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-3(70)163 SCHELLINGER CONST CO INC 1100015 [ [E]  04/09/07 $ 2,704,633 85
BOULDER INTERCHANGE- N & S COLD MILLING,OVERLAY,SEAL & CO 163. 06/19/07 $[ 3,024,636 $ 0 0 $ 299,970
5795 070 000 02307 VER,BRIDGE DECKS Ml 10/09/07 $ 2,704,633 85 161,569
OLSEN-JOE (U6629) 406 494-9636 181 County: JEFFERSON KM TBD $[ 2838891 $ 3110153 155,508 | 91% 104%  72% 57 %
Claim Status: MI
STPS 518-1(6)0 HELENA SAND & GRAVEL INC | ] os/07/07 $ 915,519 60
MONTANA CITY - EAST HELENA PMS OVERLAY,SEAL & COVER [ ] 06/21/07 $[ 1,081,418 $ 0 0 $ 100,874
5967 006 000 05107 [ Im TBD $ 915,519 60 98,229
DAVIES-JIM (U1952) 406 444-6227 181 County: JEFFERSON,L&C [ kM  TBD $[ 946686 $ 1,115,000 111,500 | 85% 88%  92% 10.4 %
Claim Status: [ Im
STPS 359-1(7)1 JIM GILMAN EXCAVATING INC | ] 03/06/06 $ 375,664 100
CARDWELL - HARRISON SEAL & COVER ] 06/26/06 $] 382270 $ 0 0o % 37,566
5811 007 000 06206 [ ]wm 1015007 $ 375,664 100 % 35,193
OLSEN-JOE (U6629) 406 494-9636 183 County: MADISON [ ]Kvm 05/13/08 $[ 367,848 $ 405,000 $ 46,575 | 91% 76%  96% 9.6 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 213 \ ‘CLARY,DAN

‘Work Phone: 494-9649 | Cell Phone: | 490-6016 Email:‘

dclary@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-5(63)264 JIM GILMAN EXCAVATING INC | | 03/06/06 $ 1,828,588 100
MILLIGAN CANYON INTERCHANGE - MILL,FILL,DRIVING LN,SEAL & CO [ ] 06/26/06 $[ 1,892,228 $ 0 0 182,859
5720 063 000 06206 VER FULL WIDTH,SEAL & COVER ON [ |Iwm 1015007 $ 1,828,588 100 109,163
OLSEN-JOE (U6629) 406 494-9636 180 County: BRAODWATERJEFF[ | KM  05/13/08 $[ 1771933 $ 0 0| 97% 60% 96% 6.2 %
Claim Status: [ Iwm
Contract Totals for : ‘ ‘ 06206 ‘ s|_2204269 | 109
$[ 2,274,498 | $| g | q 3 220,425
Proj. Count: $[ 2204250 [ 100 $[ 144,356
$[ 2,139,781 $| 2,233,588 $| 229,434 | 96%| 63%| 9% 6.7 U
STPS 282-1(4)0 HOLLOW CONTRACTING INC s[ 00282 [[E]  05/07/07 $ 1,279,658 60
INTERSECTION IMPV - MONTANA ClI ROUNDABOUT @ MONTANA CITY [ 3 06/28/07 $[ 1,495,844 $ 0 0 141,927
4472 004 000 10207 MI TBD $ 1,279,658 60 268,952
NORDHAGEN-BLAIR (U6573) 406 444-9128 140 County: JEFFERSON KM  TBD $[ 1370188 $ 1,576,000 270,000 | 87% 100% 148% 19.6 %
Claim Status: M
Project Mgr. Totals for :| [ 213 | CLARY,DAN | . S__7.104064 [ 305
[ 7,876,393 $| g | q 9 763,196
RIOJCOUNT: Project Mgr. Total Length: MI $| 7,104,062 [ 305 673,106
KM $[ 7,295,543 $| 8,034,741 $| 766,442 | 91w| 88w 99%| 9.2%
Project Mgr.‘ 221 ‘ ‘COLLINGWOOD, MATT ‘ Work Phone: | 556-4724 | Cell Phone: Email: ‘ mcollingwood@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 50-1(30)10 JIM GILMAN EXCAVATING INC P[ 00050 [[E]  02/04/08 $ 657,053 0
YELLOWSTONE NATIONAL PARK SEAL & COVER TBD $] 847,664 $ 0 0o 3 59,135
5519 030 000 02108 [ 4.698 MI TBD $ 657,053 0o $ 3,395
DAVIES-JIM (U1952) 406 444-6227 183 County: GALLATIN KM TBD s 65718 0 0| 1% 6% NA  5L7%
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 2 - Butte |
‘Project Mgr.‘ 221 ‘ ‘COLLINGWOOD, MATT ‘ Work Phone: @ Cell Phone: Email: ‘ mcollingwood @mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 50-1(25)4 H K CONTRACTORS INC P 00050 | [E]  03/06/06 $ 1,293,040 90
JCT US 287 - NORTH & SOUTH PMBS,COLD MILL,GUARDRAIL,BRIDG 07/14/06 $[ 1,015,831 $ 0 0o % 142,234
5468 025 000 04206 E DECK,SIDEWALK,SEAL & COVER S [ dm  10/25/07 $ 1,293,040 9 $ 127,622
DAVIES-JIM (U1952) 406 444-6227 181 County: GALLATIN KM TBD $[ 1424719 $ 1,489,319 $ 142234 | 96% 90% 121% 9 %
Claim Status: M
NH 50-1(26)0 H K CONTRACTORS INC P| 00050 | [E]  03/06/06 $ 985,900 90
WEST YELLOWSTONE - NORTH PMBS,COLD MILL,GUARDRAIL,BRIDG 366 07/14/06 $[ 768147 $ 0 0o 3 108,449
5469 026 000 04206 E DECK,SIDEWALK,SEAL & COVER S Ml 10/25/07 $ 985,900 0 3 96,621
DAVIES-JIM (U1952) 406 444-6227 181 County: GALLATIN KM TBD $[ 1,003753 $ 1,123,765 $ 108,449 | 89% 89% 121% 9.6 %
Claim Status: M
Contract Totals for : ‘ ‘ 04206 ‘ 2218940 |99
$[ 1,783,973 | 9| da [ d 9 250,683
Proj. Count: $[ 2278940 [ 90 8] 224,243
$[ 2428472 $[ 2,613,084 $| 250,683 | 93%[ 89%[ 121%[ 9.2 %
STPU 7409(2) A'M WELLES INC UJ 07409 [ [E]  06/05/06 $ 1,160,100 75
H ST. - PARK TO BUTTE - LIVING GRADE,GRAVEL,PLANTMIX BIT.SUFR 07/10/06 $[ 994969 $ 40,505 3 % 158,829
4979 002 000 08406 ACING Ml 12/12/07 $ 1,200,605 78 3 177,497
DALSOGLIO-MICHAEL (U1921) 406 444-6250 140 County: PARK 718 KM TBD $[ 1,180,238 $ 1,172,212 $ 168,475 | 101% 105%  95% 15 %
Claim Status: M
BR 9034(13) SLETTEN CONSTRUCTION COMPANY X] 34322 [ [E]  11/13/06 $ 2,887,490 160
YELLOWSTONE RIVER-CORWIN SPRIN  STRUCTURES & APPROACHES [ o 01/08/07 $] 2,691,343 $ 0 0o % 317,624
4233 013 000 09206 V] TBD $ 2,887,490 160  $ 426,592
MILLER-BRYAN (U5993) 406 444-9413 221 County: PARK 308 KM TBD ${ 2962133 $ 3,196,303 $ 417,362 | 93% 102%  98% 14.4 %
Claim Status: M
NH 50-2(52)31 PRINCE INC P 00050 | [E]  11/13/06 $ 6,694,509 100
YELLOWSTONE PARK-BIG SKY PMS OVERLAY,PAVEMENT MARKING,B 05/09/07 $] 6045354 $ - 162,373 0o % 535,560
4800 052 000 24106 RIDGE REVISE M TBD $ 6532136 100 $ 322,784
DAVIES-JIM (U1952) 406 444-6227 180 County: GALLATIN KM TBD $[ 5769879 $ 7,424,880 $ 593,990 | 78% 54%  92% 56 %
Claim Status: M
Project Mgr. Totals for :| [ 221 | COLLINGWOOD, MATT | s|_tse7a00] [ 429
$[ 12,363,303 $| - 121,868 | 3 9§ 1,321,831
Proj. Count: [ 6 ] Project Mgr. Total Length: M $[  13556,224 [ 428 9 1,154,511
KM $[ 12,347,290 $| 15,063,532 $| 1,489,645 | 82%| 78%[ 101%| 9.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 223 \ ‘DAY, JIM

‘ Work Phone: 556-4721 | Cell Phone: | 581-3336 Email: ‘

jiewett@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 0002(753) TAMIETTI CONSTRUCTION CO INC [ ] o03/10/08 $ 2,825,501 150
D2 BRIDGE DECK REPAIR BRIDGE DECK & APPROACHES REPAI ] 04/11/08 $] 2757194 $ 0 0 395,570
5298 753 000 02208 R [ Iwm TBD $ 2825501 150 17,758
MILLER-BRYAN (U5993) 406 444-9413 232 County: GATTATINPARK [ |KM  TBD $[ 489,796 $ 0 0| 17% 4% 3% 36 %
Claim Status: [ Iwm
STPP 59-2(12)38 SCHELLINGER CONST CO.,INC. [M] 03/07/05 $ 9,329,696 200
RINGLING - NORTH & SOUTH GRADE,GRAVEL SURFACING,CEMENT [ ] 04/26/05 $[ 9,671,188 $ 220,636 18 839,673
3878 012 000 03205 TREATED BASE,PLANT MIX BIT.SUR [ ]wm  o8r207 $ 9,550,332 218 1,313,153
OLSEN-JOE (U6629) 406 494-9636 140 County: MEAGHER [ Jxm TBD $[ 9541151 $ 9,766,912 1234270 | 98% 106%  99% 13.8 %
Claim Status: [ Im
CM-STPP 1299(14) J T L GROUP INC - BELGRADE [ ] os/07/07 $ 2,110,828 110
CITYWIDE SIGNALS - BOZEMAN [ ] 05/21/07 $] 1,797,448 $ 0 0 351,168
4555 014 000 03407 [ Iwm TBD $ 2,110,828 110 179,664
PETERSON-ROY (U1791) 406 444-9252 410 County: [ ]km  TBD $[ 1,980,712 $ 0 0| 94% 51%  91% 9.1 %
Claim Status: [ Im
STPP 50-2(43)89 J T L GROUP INC - BELGRADE P 00050 [ [E]  05/07/07 $ 1965211 110
MAIN STREET - BOZEMAN COLD MILLING,FILL,OVERLAY,SEAL 05/21/07 $[ 1,752,796 $ 0 0 324,671
4312 043 000 03407 & COVER,SIGNALS M TBD $  1,965211 110 292,731
OLSEN-JOE (U6629) 406 494-9636 160 County: GALLATIN KM TBD $] 1915653 $ 2,202,510 324671 | 87% 90%  91% 153 %
Claim Status: MI
Contract Totals for : ‘ ‘ 03407 ‘ s__4076009 [ 119
$[ 3,550,244 | $| g | q 3 675,839
Proj. Count: $[ 4076039 [ 110 $[ 472,399
$[ 3,896,365 $|  4,313,33§ $| 675,839 | 90%| 70%[ 91| 12.1 dy
NH 11-1(49)43 BIG SKY ASPHALT INC Pl 00011 [[E]  05/07/07 $ 588,834 30
TURN BAY-13 KM S OF LIVINGSTON GRADE,GRAVEL SURFACE,PMS,SEAL 06/04/07 $] 608927 $ 0 0 76,369
4799 049 000 09407 & COVER 504 Ml 11/13/07 $ 588,834 30 69,482
OLSEN-JOE (U6629) 406 494-9636 310 County: PARK KM TBD $[ 612353 $ 0 0| 104% 91% 100% 11.3 %
Claim Status: M
Project Mgr. Totals for : ‘ ‘ 223 ‘ ‘DAY, JIM ‘ s_tes2007q [ 450
$[ 16,587,548 $| 220636 [ 18 $ 1,987,451
Rroj- Count: Project Mgr. Total Length: M $[ 17,040,708 [ 508 | 1,872,788
KM $[ 14,539,665 $| 17,494,585 $| 2,382,048 | 83%| 79%[ 69%[ 12.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 215 \ ‘FELLOWS,TIM

‘ Work Phone: 495-1506 | Cell Phone: | 490-0425 Email: ‘

tfellows@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 15-4(85)193 F MARONICK CONST. LLC 1700015 [[E]  05/11/01 $ 3,153,678 180
CEDAR STREET INTERCHANGE-HELEN GRADE,AGG SURF,PL.MIX SURF.,SE 06/26/01 $[ 3,648,604 $ 279,171 14 315,368
2354 085 000 09401 AL & COVER,SIGN,LIGHT,STEEL [ M  0804/03 $ 3,432,849 194 564,012
221 County: LEWIS & CLARK [ 0 KM 09/27/04 $] 3420634 $ 3,481,742 565,000 | 98% 100% 105% 16.5 %
Claim Status: M
BR 8-2(47)43 MARONICK CONST. LLC P[ 00008 [[E]  10/11/01 $ 1,848,101 120
LYNDALE OVERPASS-HELENA GRADE,GRAVEL,PLANT MIX SURF,PE 11/12/01 $[ 2,094,289 $ 287,253 4 % 184,810
3398 047 000 12401 D UNDERPASS WATER,SEWER,SIGNAL Ml 10/01/04 $ 2135354 124 341,253
140 County: LEWIS & CLARK KM  07/18/05 $] 2213273$ 1975689 360,000 | 112% 95% 144% 15.4 %
Claim Status: M
STPU 5807(8) MARONICK CONST. LLC uJ 05807 | [E]  10/11/01 $ 3,995,495 120
NORTH MAIN STREET-HELENA GR,GRAVL,PL MIX SURF,PED UNDPS 11/12/01 $[ 4280188 $ 614,197 VAR 399,549
2319 008 000 12401 ,PRSTR CONC BEAM STR,WATER, Ml 10/01/04 $ 4,609,692 61 $ 820,091
130 County: LEWIS & CLARK KM  07/18/05 $] 4972971 $ PENDING $ PENDING | 124% 205% 111% 165 %
Claim Status: M
Contract Totals for : ‘ ‘ 12401 ‘ s|_Sedo50q [ 12
$[ 6,374,477 | $| 901,450 [ 4§  §] 584,359
Proj. Count: $[ 6745046 | 169 8| 1,161,344
$[ 7,186,243 $[ 5,971,184 $| 759,549 | 120%| 153%[ 108 %[ 16.2 %
Project Mgr. Totals for :| [ 215 | FELLOWS,TIM | . s 8907274 [ 309
[ 10,023,081 $| 1,180,620 | 59 899,727
P T Project Mgr. Total Length: MI $[ 10177899 [ 359 $[ 1725358
KM $[ 10,606,877 $| 9,452,926 $| 1,324,549 | 112%| 130%[ 107%| 16.3%
Project Mgr.‘ 212 ‘ ‘HANCOCK,DALE ‘ Work Phone: 683-4434 | Cell Phone: Email: ‘ dhancock@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 212 ‘ ‘HANCOCK,DALE ‘ Work Phone: @ Cell Phone: Email: ‘ dhancock@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

HSIP 0002(746) EDWARD T COPPS CONSTRUCTION [ ] 11/13/06 $ 765,107 75

2000-D2-GUARDRAIL GUARDRAIL,BRIDGE RAIL,GRADE,GR ] 04/30/07 $] 667,429 $ 0 0 76,512

4714 746 000 01B06 AVEL,SEEDING,SIGNING,STRIPING [ ]wm 100907 $ 765,107 75 150,967

PETERSON-ROY (U1791) 406 444-9252 310 County: BEAVERHEAD,GALL[ | KM  TBD $[ 866,896 $ 959,146 153,464 | 90% 98%  117% 17.4 %
Claim Status: [ Iwm

STPX 1(45) T & T CONTRACTING INC [M]  10/05/07 $ 78,595 0

BIG HOLE GRAZING ASSOC - WETLA ~ WETLAND DEVELOPMENT & OTHER IM ] 11/07/07 ${ 85870 % 0 0 13,233

4668 045 000 04907 PROVEMENTS [ Im TBD $ 78,595 0 36,261

URBAN-LAWRENCE (U4004) 406 444-6224 510 County: BEAVERHEAD [ Jxm TBD s 21,048 $ 0 0| 28% 274% N/A  1652%
Claim Status: [ Im

SFCS 324-1(7)0 JIM GILMAN EXCAVATING INC S[ 00324 [[E]  02/04/08 $ 617,875 0

HORSE PRAIRIE INTERCHANGE - WE ~ SEAL & COVER,GUARDRAIL [ g TBD s 677741 $ 0 0 83,227

5961 007 000 06108 MI TBD $ 617,875 0 0

OLSEN-JOE (U6629) 406 494-9636 183 County: BEAVERHEAD KM  TBD ${ 6179% 0 0 1% 0% NIA N/A
Claim Status: M

BR 9001(50) EDWARD T COPPS CONSTRUCTION x] 01115 [ [E] ~ 04/09/07 $ 425,842 80

HORSE PRAIRIE CR. - 3 KM NW GR BRIDGE & APPROACH ROAD 7 07/09/07 $] 463,987 $ 0 0 56,676

4791 050 000 06307 [ dwm  11/28/07 $ 425,842 80 145,951

MILLER-BRYAN (U5993) 406 444-9413 221 County: BEAVERHEAD [ OKM TBD $] 445459 $ 507,453 131,938 | 88% 111%  99% 32.8 %
Claim Status: [ Iwm

STPP 13-1(40)55 ADVANCED EARTHWORKS INC P[ 00013 | [E]  03/10/08 $ 863,821 45

TURN BAY - MCALLISTER GRADE,GRAVEL PMS-TURNBAYS TBD $] 858393 $ 0 0 116,357

4802 040 000 10208 [ gm TBD $ 863,821 45 38,320

DAVIES-JIM (U1952) 406 444-6227 310 County: MADISON [ 968 KM  TBD s 26233$ 0 0| 3% 33%  33% 146.1%
Claim Status: M

SFCS 324-1(2)21 JIM GILMAN EXCAVATING INC. S[ 00324 [ [E]  11/15/04 $ 640,393 175

15KM WEST OF GRANT - WEST PLANT MIX OVERLAY,SEAL & COVER 01/22/05 $ 679523 $ 3,762 0 64,039

4318 002 000 11404 Ml 12/06/06 $ 644,155 175 49,418

TRIBELHORN-LESLY (U9158) 406 444-6242 183 County: BEAVERHEAD KM  05/01/08 $ 733127 $ 0 0| 114% 77% 101% 6.7 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 212 \ ‘HANCOCK,DALE

‘Work Phone: 683-4434 | Cell Phone: | 490-2505 Email:‘

dhancock@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 324-1(4)13 JIM GILMAN EXCAVATING INC. [E] 11/15/04 $ 5742102 175
GRANT - WEST GRADING,GRAVEL,PLANT MIX SURFA [ ] 01/22/05 $[ 6,248,874 $ 212,247 6 574,210
4476 004 000 11404 CING,SEAL & COVER [ Iwm  12/08/06 $ 5,954,348 181 716,350
CONWAY-TIM (U1589) 406 444-7292 140 County: BEAVERHEAD [ ]xm o0s/01/08 $[ 6363318 $ 6365000 690,000 | 100% 104%  97% 11.3 %
Claim Status: [ Iwm
Contract Totals for : ‘ ‘ 11404 ‘ S| 6s82495 [ 179
$[ 6,928,397 | $| 216,009 | 6 9 638,249
Proj. Count: s[ 6598503 [ 18] $[ 765768
$[ 7,096,440 $| 7,005,393 $| 754,039 | 101%| 102%|  97/%| 10.8 4y
STPP 29-1(44)0 HOLLOW CONTRACTING INC P[ 00029 [[E]  03/06/06 $ 741,415 45
ENNIS - WEST OVERLAY,SEAL & COVER [ d 09/25/06 $[ 808877 $ 0 0 66,727
5518 044 000 14206 Ml 09/12/07 $ 741,415 45 135,872
OLSEN-JOE (U6629) 406 494-9636 180 County: MADISON KM 02/19/08 $[ 774153 % 840,640 126,097 | 92% 108% 222% 17.6 %
Claim Status: M
Project Mgr. Totals for :| [ 212 | HANCOCK DALE | . s__9875150 [ 420
[ 10,490,685 $| 216,009 | 6 9 1,050,981
RIOJCOUNT: Project Mgr. Total Length: MI $[ 10,091,158 [ 426 9 1,273,139
KM $[ 9,237,308 $| 10,872,923 $| 1,378,355 | 89% 92| 108%| 13.8%
Project Mgr.‘ 214 ‘ ‘HARRIS, DEAN ‘ Work Phone: | 494-9643 | Cell Phone: Email: ‘ deharris@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 15-3(68)143 WESTERN TRAFFIC CONTROL INC 1100015 [ [E]  06/05/07 $ 111,248 35
2001-SNOWFENCE-NORTH TRASK INT ~ SNOW FENCE 08/27/07 $[ 130,480 $ 0 0o % 11,104
5027 068 000 03507 [ dwm 0972807 $ 111,248 3B 3 18,211
PETERSON-ROY (U1791) 406 444-9252 310 County: JEFFERSON KM  02/11/08 $] 106,248 $ 123,385 $ 19,637 | 86% 93%  91% 17.1 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 214 \ ‘HARRIS, DEAN

‘ Work Phone: 494-9643 | Cell Phone: | 490-2506 Email: ‘

deharris@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 69-1(26)11 AM WELLES INC P 00069 [ [E]  07/09/07 $ 1,075,778 75
2002 - CURVE - NE OF WHITEHALL GRADE,GRAVEL,PMS OVERLAY,PAVEM 08/06/07 $[ 1,284,108 $ 0 0 $ 107,578
5378 026 000 04507 ENT MARKING M TBD $ 1,075,778 75 172,972
DAVIES-JIM (U1952) 406 444-6227 310 County: JEFFERSON KM TBD $[ 1,020789 $ 1,193,145 170,466 | 86% 101%  76% 16.9 %
Claim Status: MI
STPHS 15-2(89)124 JIM GILMAN EXCAVATING INC 1100015 | [E]  07/03/06 $ 1,373,720 90
BRIDGE SKID TREATMENT - BUTTE BRIDGE DECK TREATMENT,GRIND,PA 07/31/06 $] 1,224779 $ 0 0o 3 155,950
5297 089 001 07606 VE APPROACHES .394 MI 08/20/07 $ 1,373,720 90 153,226
MILLER-BRYAN (U5993) 406 444-9413 232 County: SILVER BOW KM 02/11/08 $] 1,458,386 $ 1,505,253 165578 | 97% 93%  82% 10.5 %
Claim Status: M
Project Mgr. Totals for :| [ 214 | HARRIS, DEAN | . 2560749 [ 209
[ 2,639,360 3| g | q 9 274,632
UL ERLE Project Mgr. Total Length: MI $| 2,560,746 | 200 9| 344,409
KM $[ 2,585,419 $| 2,821,783 $| 355,681 | 92w | 97| 82w | 13.3%
Project Mgr.‘ 211 \ POHNSON, SHANE \ Work Phone: | 287-3868 | Cell Phone: Email: \ theld@mt.gov \
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 14-1(9)6 JIM GILMAN EXCAVATING INC P[ 00014 [[E]  12/18/06 $ 5374551 160
EAST OF TOWNSEND GRADE,GRAVEL,PMBS,BRIDGE,GUARD 02/22/07 $[ 6,233,493 $ 0 0o $ 537,455
1510 009 000 01C06 RAIL,ELEC,DRAIN,FENCE,SEEDING, MI TBD $ 5374551 160 830,829
DAVIES-JIM (U1952) 406 444-6227 140 County: BROADWATER KM TBD $[ 5852126 $ 6,390,000 766,800 | 92% 108%  91% 14.2 %
Claim Status: M
STPHS 14-1(19)2 JIM GILMAN EXCAVATING INC P[ 00014 [ [E]  12/18/06 $ 494,069 160
2001-TURN BAY-E OF TOWNSEND GRADE,GRAVEL,PMBS, DRAIN,SIGN,S 02/22/07 $[ 523159 $ 0 0o % 49,407
5020 019 000 01C06 TRIPE mi TBD $ 494,069 160 82,655
DAVIES-JIM (U1952) 406 444-6227 310 County: BROADWATER KM TBD $[ 398,377 $ 483,247 72,487 | 82% 114%  91% 20.7 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 211 \ }JOHNSON, SHANE

‘Work Phone: 287-3868 | Cell Phone: | 490-0827 Email:‘

theld@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 01C06 s__seseced [ 16
$[ 6,756,652 | $| g | q 3 586,862
Proj. Count: $[ 5868620 | 160 $| 913484
$[ 6,250,503 $| 6,873,247 $| 839,287 | 91%| 109%|  91%| 14.6 4y
IM 15-2(87)126 SLETTEN CONSTRUCTION CO 1100015 [ [E]  05/05/04 $ 161,468 40
MONTANA ST EMERGENCY REPAIR-BU EMERGENCY REPAIR NBI#100015 12 05/10/04 $[ 209,618 $ 83,727 0 $ 24,220
5701 087 000 01E04 6+0.316-1 INT MONTANA STREET [ M 0610004 $ 245,195 40 $ 20,784
231 County: SILVERBOW [ 0 KM 082304 $] 238407 $ PENDING $ PENDING | 148% 86%  20% 87 %
Claim Status: M
Project Mgr. Totals for :| [ 211 | JOHNSON, SHANE | Sl i [ PRy
$[ 6,966,270 $| 83,727 | q 9 611,082
Rroj- Count: Project Mgr. Total Length: sS4 M $| 6,113,815 | 200 9| 934,268
KM $[ 6,488,910 $| 7,034,715 $| 863,507 | 92%| 108%[  77%| 14.4%
Project Mgr.‘ 219 ‘ pOHNSON,RICKIE ‘ Work Phone: 285-4943 | Cell Phone: Email: ‘ ricjiohnson@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BH 0002(761) HALL CONSTRUCTION SERVICES | | o3/0/08 $ 449,836 0
D2 - SCOUR PROTECTION D2-SCOUR PROTECTION [ ] TBD $[ 330511 % 0 0o $ 75,741
5466 761 000 03208 [ Im TBD $ 449,836 0o $ 1,716
MILLER-BRYAN (U5993) 406 444-9413 232 County: GALLATINMADISON[ | KM TBD $[ 4498 0 0] 1% 2% NA  382%
Claim Status: [ Iwm
IM 0002(697) SLETTEN CONSTRUCTION COMPANY S| 00205 [ [E]  12/18/06 $ 3,924,794 150
D2 - SEISMIC RETROFIT (PHASE | BRIDGE,GRADE,GRAVEL,PMBS,SEAL 02/20/07 $[ 3,686,719 $ 0 0o 3 400,480
3095 697 001 04606 & COVER,SIGN,STRIPE,FENCE M TBD $ 3,924,794 150 450,022
BRANDENBERGER-STEPHANIE 406 444-7675 230 County: GALLATIN 548 KM TBD $] 3675583 $ 4,250,000 446,250 | 86% 101%  84% 12.2 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 219 \ pOHNSON,RICKIE

‘ Work Phone: 285-4943 | Cell Phone: | 490-1794 Email: ‘

ricjiohnson@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 0002(508) SLETTEN CONSTRUCTION CO 1100090 [ [E]  03/07/05 $ 2,543,425 200
BOZEMAN AREA SEISMIC RETROFIT BRIDGE DECK REHAB. & SEISMIC R 04/04/05 $[ 3,802,114 $ 0 0o 3 203,474
3871 508 000 08205 ETORFIT Ml 11/02/07 $ 2,543,425 200 274,886
JOHNSON-DAVID F (U4472) 406 444-6261 230 County: GALLATIN KM TBD $[ 2741263 $ 2,897,793 289779 | 95% 95%  13% 10 %
Claim Status: MI
IM 90-6(91)313 SLETTEN CONSTRUCTION CO 1100090 | [E]  03/07/05 $ 5,257,529 200
MRL OVERPASS - 7 KM EAST OF BO GRADE,GRAVEL.PLANT MIX SURFACI 04/04/05 $[ 5,299,047 $ 152,709 13 420,602
4187 091 000 08205 NG [ dwm  11/02/07 $  5410,237 201 541,921
JOHNSON-DAVID F (U4472) 406 444-6261 221 County: GALLATIN [ dkm TBD $[ 5370036 $ 5752191 463109 | 93% 117%  12% 10.1 %
Claim Status: M
IM 90-6(90)304 SLETTEN CONSTRUCTION CO 1100090 [ [E]  03/07/05 $ 4,828,423 200
BOZEMAN - BEAR CANYON GRADING,MILL & FILL,PLANT MIX 04/04/05 $[ 4436189 $ 81,438 0o % 386,274
3612 090 000 08205 OVERLAY,SEAL & COVER Ml 11/02/07 $ 4,909,861 200 515,492
DAVIES-JIM (U1952) 406 444-6227 181 County: GALLATIN KM TBD $] 5218423 $ 57223737 500,000 | 100% 103%  13% 9.9 %
Claim Status: M
Contract Totals for : ‘ ‘ 08205 ‘ s| 12620371 | 209
$[ 13,537,352 $| 234,147 | ] s 1,010,350
Proj. Count: $[ 12,863,523 [ 201 8| 1,332,299
$[ 13,329,722 $[ 13,873,72] $[ 1,252,888 | 96%| 106%[ 12%[ 10 9
Project Mgr. Totals for :| [ 219 | JOHNSON,RICKIE | . s 17004004 [ 350
[ 17,554,578 $| 234,147 | ] 9 1,486,571
P T Project Mgr. Total Length: MI $[ 17238153 [ 351 $[ 1,784,037
KM $[ 17,009,803 $| 18,573,557 $| 1,774,879 | 93w 101%[  43%| 10.5%
Project Mgr.‘ 218 \ ‘STARCEVICH JOHN R. \ Work Phone: 494-9647 | Cell Phone: Email: \ jstarcevich@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 218 ‘ ‘STARCEVICH JOHN R. ‘ Work Phone: | 494-9647 | Cell Phone: | 498-3012 Email: ‘ jstarcevich@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 29-3(3)72 GSTINC [ ] 110907 $ 53,539 24
2002 - SIGNING/GUARDRAIL - SOU GUARDRAIL,NEW DELINEATORS & Sl [ ] TBD $ 72,878 $ 0 0o % 9,015
5367 003 000 02B07 GNING UPGRADE [ Iwm TBD $ 53,539 24 3 4,407
PETERSON-ROY (U1791) 406 444-9252 310 County: JEFFERSON,SILVEF[ | KM  TBD sf. 0s 0 $ 0| 0% 49% NIA N/A
Claim Status: [ Iwm
HSIP 1806(4) SOUTH HILLS ELECTRIC UJ 01806 | [E]  04/09/07 $ 253,221 60
2001 - SIGNALS - FRONT/MAIN - INTERSECTION IMPROVEMENT IN BU 05/24/07 $[ 221,771 0 0 $ 33,376
5025 004 000 06207 TTE [ agm TBD $ 253,221 60 $ 78,204
PETERSON-ROY (U1791) 406 444-9252 410 County: SILVER BOW [ dkm TBD $[ 251,486 $ 0 $ 0| 99% 234%  90% 31.1%
Claim Status: M
STPP 29-4(27)85 SOUTH HILLS ELECTRIC P[ 00029 [[E]  04/09/07 $ 425,235 60
ELIZABETH WARREN INT IMP - BUT INTERSECTION IMPROVEMENT IN BU 05/24/07 $[ 356315 $ 0 0o % 56,595
4180 027 001 06207 TTE mi TBD $ 425,235 60 $ 107,602
PETERSON-ROY (U1791) 406 444-9252 410 County: SILVER BOW KM  TBD $[ 445810 $ 576,878 $ 108,000 | 77% 100%  90% 24.1 %
Claim Status: M
Contract Totals for : ‘ ‘ 06207 ‘ s__oressd [ 6
$] 578,086 | 9| da [ d 9 89,971
Proj. Count: s 678456 | 60 $| 185808
$| 697,296 $| 830,099 $| 141,376 | 84%[ 131%|  90%]| 26.6 %
STPS 357-1(6)5 JIM GILMAN EXCAVATING INC. s[ 00357 [[E]  05/09/05 $ 1,272,559 0
SOUTH OF ALDER - SOUTH DIGOUTS,PLANT MIX BIT.SURFACIN 06/14/05 $[ 1154834 $ 18,006 0o % 127,256
5480 006 000 06405 G OVERLAY,SEAL & COVER Ml 08/31/05 $ 1,290,565 0o % 134,210
OLSEN-JOE (U6629) 406 494-9636 180 County: MADISON KM 04/25/07 $ 1355240 $ 1,353,915 $ 125,000 | 100% 107% N/A 9.9 %
Claim Status: V]
NH-HFL 8-1(30)23 HELENA SAND & GRAVEL INC [ ] o03/10/08 $ 1,111,111 65
GUARDRAIL / EROSION - MACDONAL ~ GUARDRAIL & EROSION [ ] TBD $[ 1,516,157 $ 0 0 $ 187,084
5136 030 000 08208 [ Iwm TBD $ 1,111,111 65 3 11,280
DAVIES-JIM (U1952) 406 444-6227 310 County: LEWIS&CLARK,PO'[ | KM  TBD sf. 0s 0 $ 0| 0% 6% 5% N/A
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 218 | STARCEVICH JOHN R. | AL arieee] e
$[ 3,321,955 $| 18,006 | q 9 413,326
Rroj- Count: Project Mgr. Total Length: MI $| 3133671 [ 149 9| 335,703
KM $[ 2,052,536 $| 3,348,664 $| 462,475 | 61%| 73%[  38%[ 16.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 2 - Butte |
District Totals: Engineer Award Amt. Days PERCENTAGES
. Estimate Chng. Ord.  Contract Prog. CE
Proj. Count: District Total Length: M ° g
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 101,582,783 [ 3,284
$[ 104,763,031 3| 2,412,260 | 98 $| 10,515,196
$| 103,995,040 [ 3,382 $[ 11,915,112
$[ 98,617,834 $[ 110,618,562 $[ 12,809,169 | 89% | 93%[ 87%| 12.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 3 - Great Falls |

‘Project Mgr.‘ 388 ‘ }AAFEDT, RANDY ‘ Work Phone: @ Cell Phone: S Email: ‘ raafedt@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

BR-NH 24-2(19)58 SLETTEN CONSTRUCTION COMPANY P 00024 [[E]  10/05/07 $ 1,416,830 140

ARRASTRA CREEK - SE OF OVANDO BRIDGE,ROADWAY CONSTRUCTION 04/03/08 $[ 1,350,429 $ 0 0 159,039

4868 019 000 01907 388 M TBD $ 1,416,830 140 51,163

MCCRAY-KEVIN (U5800) 406 444-6265 221 County: POWELL 628 KM TBD [ 65969 $ 0 0| 5% 32% 9% 77.6 %
Claim Status: MI

STPU 5201(16) UNITED MATERIALS OF GREAT FALL UJ 05201 [ [E]  05/08/06 $ 1,237,969 90

6TH ST NW-16TH TO SMELTER-GREA GRADE,GRAVEL,PMS,SEAL & COVER 06/28/06 $] 1315299 $ - 15445 13 111,417

4331 016 000 02406 Ml 04/17/08 $ 1222524 103 203,099

MCOMBER-CHRISTIE (U3065) 406 454-5900 140 County: CASCADE KM TBD $[ 1144446 $ 1,226,494 197,829 | 93% 103% 100% 17.7 %
Claim Status: M

STPU 5236(2) UNITED MATERIALS OF GREAT FALL uJ 05236 [ [E]  10/05/07 $ 707,992 250

2ND AVE S-7TH TO 9TH-GT FALLS GRADE,GRAVEL & PMS,SIDEWALKS,S 12/17/07 $[ 729,030 $ 0 0 78,126

4420 002 000 03907 TORM DRAIN,ELECTRICAL WATER & mi TBD $ 707,992 250 36,745

ROUSE-DUSTIN (U9174) 406 444-6229 140 County: CASCADE 274 KM TBD $[  42577% 0 0 6% 47%  15% 86.3 %
Claim Status: M

STPU 5299(69) UNITED MATERIALS OF GREAT FALL [ ] 10/05/07 $  5131,301 250

2ND AVE N-15TH TO PARK-GTF GRADE,GRAVEL & PMS,SIDEWALKS,S [ ] 12/17/07 $[ 5380783 $ 0 0 495,895

4667 069 000 03907 TORM DRAIN,ELECTRICAL WATER & [ Iwm TBD $  5131,301 250 66,075

ROUSE-DUSTIN (U9174) 406 444-6229 140 County: CAASCADE [ ]km TBD $ 194042 $ 0 0 4% 13%  15% 34.1 %
Claim Status: [ Iwm

Contract Totals for : ‘ ‘ 03907 ‘ R

$[ 6,109,813 | $| g | q 3 574,021
Proj. Count: $[ 5839383 [ 250 $| 102,820
$| 236,619 $| 5,839,383 $| 574,021 4%[ 18%[ 15%] 43,5 4

STPU 5299(72) UNITED MATERIALS OF GREAT FALL [ ] 02/04/08 $ 601,215 45

GREAT FALLS URBAN SYSTEM CRACKSEALING,SEAL & COVER, PAVE [ ] TBD $[ 598,576 $ 0 0o $ 72,146

6124 072 000 10108 MARKINGS [ Iwm TBD $ 601,215 45 815

MCOMBER-CHRISTIE (U3065) 406 454-5900 183 County: CASCADE [ kM TBD sf. 0s 0 0| 0% 1% 11% NA
Claim Status: [ Iwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 15- MAY- 08 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 31 of 64
| CONSTRUCTI ON REPORT | MCVBR0O09
District 3 - Great Falls |
‘Project Mgr.‘ 388 ‘ }AAFEDT, RANDY ‘ Work Phone: 454-5920 | Cell Phone: S Email: ‘ raafedt@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 3-2(55)41 RIVERSIDE CONTRACTING INC P 00003 [[E]  06/05/07 $ 611,688 35
MAIN AVENUE - CHOTEAU PMS OVERLAY,SEAL & COVER,SIDEW 07/16/07 $[ 526,539 $ 0 0o 3 67,338
5952 055 000 10507 ALK,CURB & GUTTER Ml 10/02/07 $ 611,688 35 $ 71,345
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: TETON KM 04/16/08 $[ 603674 $ 0 0| 99% 106% 106% 11.8 %
Claim Status: M
Project Mgr. Totals for :| [ 388 | AAFEDT, RANDY | Sl ] [ 5
$[ 9,900,656 $| - 15445] [ 13 | 983,961
Proj. Count: [ 6 ] Project Mgr. Total Length: MI $| 9,691,640 | 573 9| 429,242
KM $[ 2,050,708 $| 9,695,610 $| 1,070,373 | 21%| 40%[  34%| 20.9%
Project Mgr.‘ 386 ‘ ‘BECKEDAHL MARK ‘ Work Phone: | 873-8624 | Cell Phone: Email: ‘ mbeckedahl@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
ER 58-1(23)30 RIVERSIDE CONTRACTING INC P 00058 [ [E]  07/03/06 $ 356,493 25
US 89 DAMAGE - NW OF BROWNING SLIDE REPAIR 08/04/06 ${ 197429 % - 22189 0o $ 35,649
5236 023 000 02606 [ g™  0814/07 $ 334,304 25 8 217,223
KRINGS-DAMIAN (U5007) 406 444-6225 140 County: GLACIER [ dkm 02/11/08 $[_ 307,866 $ PENDING $ PENDING | 86% 609% 100% 70.6 %
Claim Status: mI
NH 1-3(33)204 F RIVERSIDE CONTRACTING INC P 00001 | [E]  11/13/06 $ 3,863,161 120
EAST GLACIER - WEST GRADE,GRAVEL,DIGOUTS,PMBS,GUAR 204, 12/11/06 $[ 3,786,901 $ 0 0o $ 347,685
1814 033 000 04B06 D RAIL,DRN,FENCE,SEED,SIGN & S Ml 11/13/07 $ 3,863,161 120 280,808
MCOMBER-CHRISTIE (U3065) 406 454-5900 180 County: GLACIER KM TBD $[ 3921680 $ 4,316,850 347,685 | 91% B81%  96% 7.2 %
Claim Status: M
MT-NH 1-3(40)247 S K CONSTRUCTION INC P[ 00001 [[E]  10/02/06 $ 15,455,555 180
CUT BANK-WEST GRADE,GRAVEL,PLANT MIX,PRESTRE 10/31/06 $[ 14,993,330 $ 85,068 1 $ 1,854,667
1310 040 000 05606 SSED STRUCTURE Ml 01/25/08 $ 15,540,624 181 1,351,229
KRINGS-DAMIAN (U5007) 406 444-6225 140 County: GLACIER KM TBD $[ 15,855,407 $ 16,654,747 1,853,395 | 95% 73%  99% 85 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 15- MAY- 08 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 32 of 64
| CONSTRUCTI ON REPORT | MCVBR0O09
District 3 - Great Falls |
‘ Work Phone: 873-8624 | Cell Phone: S Email: ‘ mbeckedahl@mt.gov

‘Project Mgr.‘ 386 HBECKEDAHL MARK

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| [ 386 | BECKEDAHL MARK | . S__196m5209 [ 329
| 18,977,656 $| 62,879 | 1 3§ 2,238,001
Proj. Count: Project Mgr. Total Length: MI $[ 19738089 [ 326 $[ 1,849,260
KM $[ 20,084,953 $| 21,328,090 $| 2,236,729 | 94w| 83%| 98%| 9.2%
Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: | 265-6821 | Cell Phone: S Email: ‘ gberg@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
ER 409-1(6)32 CENTURY COMPANIES, INC. S[ 00409 [ [M]  11/24/03 $ 138,914 30
MTS 409 SLIDE-S OF WHITLASH GRADE,GRAVEL, TOPSOIL SALAVGE & 04/26/04 $[ 124605 $ 18,400 0o % 16,670
5234 006 000 01B03 PLACE,SEED & DRAINAGE [ ]M  06/12/04 $ 157,314 30 43,587
GIARD-JASON (U2988) 406 454-5899 151 County: LIBERTY [ ] KM 09/14/04 $ 181992 $ 203,864 47,832 | 89% 91%  57% 23.9 %
Claim Status: [ Iwm
NH-STPU-HSIP 1-6(52)381 NELCON INC P 00001 [[E]  03/05/07 $ 28,807,619 300
US-2 - HAVRE GRADE,GRAVEL,PMBS,PCCP,SEAL & 04/09/07 $[ 26,111,453 $ 0 0 $ 1,996,057
4321 052 000 02207 COVER,DRAIN,SEEDING,SIGNING M TBD $ 28,807,619 300 935,130
NORDHAGEN-BLAIR (U6573) 406 444-9128 140 County: HILL KM  TBD $[ 19,141,875 $ 0 0| 66% 47% NA 49 %
Claim Status: MI
NH 10-2(30)43 RIVERSIDE CONTRACTING INC P[ 00010 [ [E]  11/14/05 $ 1,598,205 60
FORT BENTON - LOMA LEVELING,PMS OVERLAY,SEAL & CO 01/27/06 $[ 1,705,859 $ 0 0o s 207,767
4817 030 000 04305 VER,GUARDRAIL Ml 10/25/06 $ 1,598,205 60 74,197
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: CHOUTEAU KM 08/10/07 $[ 1710668 $ 1,722,099 103314 | 99% 72%  97% 4.3 %
Claim Status: M
STPP 66-2(7)16 RIVERSIDE CONTRACTING INC P 00066 | [E]  02/04/08 $ 3,943,061 65
HAYS - FT BELKNAP LEVELING,PMS,GUARDRAIL,SEAL & TBD $[ 3,454,043 $ 0 0o 3 512,598
5570 007 000 06406 COVER & PAVEMENT MARKINGS M TBD $ 3,943,061 65 16,400
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: BLAINE KM  TBD $[ 41666 $ 0 0| 1% 3%  18% 39.4 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 3 - Great Falls |
‘Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: | 265-6821 | Cell Phone: S Email: ‘ gberg@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-4(32)292 RIVERSIDE CONTRACTING INC Pl o000l [[E]  11/14/05 $ 1,198,486 40
DEVON-E & W PMS OVERLAY,SEAL & COVER & PAV 01/08/06 $[ 1,103,540 $ 0 0o 3 167,788
5763 032 000 06B05 EMENT MARKING Ml 08/02/06 $ 1,198,486 40 70,681
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: TOOLE KM 04/11/07 $[ 1125170 $ 1,246,205 70,681 | 90% 100%  88% 6.3 %
Claim Status: M
HSIP 232-1(6)4 RIVERSIDE CONTRACTING INC s[ 00232 [[E]  03/10/08 $ 722,841 40
2002 - CURVE - NORTH OF HAVRE GRADE,GRAVEL,PL MIX SURF.,SEAL TBD $ 633,008 $ 0 0 $ 81,139
5302 006 000 12208 & COVER [ 3™ TBD $ 722,841 40 6,793
ROUSE-DUSTIN (U9174) 406 444-6229 310 County: HILL KM  TBD $ 7,228 $ 0 0| 1% 8% 35% 94 %
Claim Status: M
Project Mgr. Totals for :| | 384 | BERG, GARY | . s__36400.12q |55
[ 33,132,504 3| 18,400 | q 9 2,982,019
Proj. Count: [ 6] Project Mgr. Total Length: M $[ 36427526 [ 535 9 1,146,788
KM $[ 22,208,599 $| 36,645,689 $| 2,811,621 | 61%| 41%| 25%| 5.2%
Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: | 457-0526 | Cell Phone: Email: ‘ jcarlson@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-STPU-CM-MT-STPE15-4(108)191 HELENA SAND & GRAVEL INC 1100015 [ [E]  07/03/06 $ 9,973,924 220
SOUTH HELENA INTERCHANGE INTERCHANGE,ROUNDABOUT,GRADE,G 190. 08/14/06 $[ 10,850,338 $ 81,308 6 % 997,392
5587 108 000 01606 RAVEL SURFACE,PMS,STRUCTURE [ gm TBD $ 10,055,232 226 1,017,325
VOELLER-TERRY (U2597) 406 444-9457 110 County: JEFFERSON,LEWIS¢[ g kM  TBD $[_ 10,027,614 $ 10,556,859 1055285 | 95% 96%  92% 10.1 %
Claim Status: M
CM 5899(22) SCOTT CONSTRUCTION INC [ ] 0911007 $ 1,480,411 120
SIGNAL UPGRADE - HELENA SIGNAL UPGRADE ] 04/16/08 $] 1,977,687 $ 0 0o % 248,821
4921 022 000 01807 [ Iwm TBD $ 1,480,411 120 37,817
ULBERG-IVAN (U9228) 406 444-6217 410 County: LEWIS&CLARK [ |KM  TBD $[ 294629 $ 0 0| 20% 15% 7% 12.8 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 3 - Great Falls |

‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: @ Cell Phone: S Email: ‘ jcarlson@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 108-1(2)0 SCOTT CONSTRUCTION INC Pl 00108 [ [E]  09/10/07 $ 617,901 120

PROSPECT-FEE TO MONTANA AVE.-H  MILLFILL,SEAL & COVER 04/16/08 s 648424 $ 0 0 104,018

5948 002 000 01807 ] TBD $ 617,901 120 6,103

ROUSE-DUSTIN (U9174) 406 444-6229 180 County: LEWIS & CLARK KM TBD $( 10780 $ 0 0| 2% 6% 7% 56.6 %
Claim Status: M

NH 8-2(70)44 SCOTT CONSTRUCTION INC P|oooos | [E]  09/10/07 $ 218,082 120

MONTANA-BUTTE TO 11TH-HELENA MILL,FILL,PMS OVERLAY,PMSC 04/16/08 $ 230910 $ 0 0 36,768

5950 070 000 01807 [ 22w TBD $ 218,082 120 5,015

ROUSE-DUSTIN (U9174) 406 444-6229 180 County: LEWIS & CLARK KM TBD [ 3430$ 0 0| 2% 14% 7% 146.2%
Claim Status: M

UPP 5819(2) SCOTT CONSTRUCTION INC U[ 05819 | [E]  09/10/07 $ 29,046 120

FEE - 11TH TO PROSPECT MILL,FILL,SEAL & COVER [ o 04/16/08 $[ 32924 % 0 0 4,909

6272 002 000 01807 MI TBD $ 29,046 120 4,916

ROUSE-DUSTIN (U9174) 406 444-6229 180 County: LEWIS & CLARK KM  TBD s 490'$ 0 0| 2% 100% 7% 1003.%
Claim Status: M

NH 8-2(72)44 SCOTT CONSTRUCTION INC P 00008 | [E]  09/10/07 $ 103,209 120

11TH AVENUE - HELENA SEAL & COVER 04/16/08 $[ 95842 % 0 0 17,405

5949 072 000 01807 M TBD $ 103,209 120 6,488

ROUSE-DUSTIN (U9174) 406 444-6229 183 County: LEWIS & CLARK KM  TBD $ 1470 0 0 1% 37% 7% 441.4%
Claim Status: V]

Contract Totals for : ‘ ‘ 01807 ‘ s__240619 [ 129

$[ 2985782 | §| g | q 3 411,921
Proj. Count: $[ 2448649 | 120 | 60,339
$| 310,799 $| 2,448,649 $| 411,021 | 13%[ 19%)| 7%[ 19.4 Y

STPHS 5809(19) HELENA SAND & GRAVEL INC UJ 05809 | [E]  12/13/04 $ 1,616,872 75

SAFETY IMPROVEMENT - NORTH OF PLANT MIX BIT.SURF.,SEAL & COV 02/24/05 $[ 1,519,358 $ 94,123 -3 $ 194,025

4440 019 000 05904 ER,CRUSHED BASE COURSE,CURB & Ml 01/26/07 $ 1,710,995 2 3 321,163

DALSOGLIO-MICHAEL (U1921) 406 444-6250 310 County: LEWIS & CLARK KM  TBD $[_ 1,806,395 $ PENDING $ PENDING | 112% 166% 101% 17.8 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 3 - Great Falls |
‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: 457-0526 | Cell Phone: S Email: ‘ jcarlson@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCU 5809(24) HELENA SAND & GRAVEL INC uJ 05809 [ [E]  02/04/08 $ 196,293 35
MONTANA AVE. - CEDAR TO CUSTER  MILLFILL,SEAL & COVER 04/14/08 $] 256,539 $ 0 0o 3 21,253
5954 024 000 07108 ] TBD $ 196,293 35 $ 0
ROUSE-DUSTIN (U9174) 406 444-6229 181 County: LEWIS & CLARK KM TBD s 20108 0 0| 1% 0% 29% NA
Claim Status: MI
SFCU 5809(26) HELENA SAND & GRAVEL INC U] 05809 | [E]  02/04/08 $ 31,505 35
TARA COURT IMPROVEMENTS - HELE ~ MILL,FILL,SEAL & COVER 04/14/08 ${ 30,720 $ 0 0o % 3,527
4715 026 001 07108 MI TBD $ 31,505 3B % 0
310 County: LEWIS & CLARK KM  TBD $ 239s 0 0 1% 0%  29% N/A
Claim Status: M
SFCU 5809(25) HELENA SAND & GRAVEL INC U] 05809 | [E]  02/04/08 $ 250,680 35
MONTANA AVE. - LYNDALE TO CEDA  ROADWAY & SAFETY IMPROVEMENTS [ o 04/14/08 $[ 336139 $ 0 0o % 28,208
5955 025 000 07108 MI TBD $ 250,680 3B % 0
ROUSE-DUSTIN (U9174) 406 444-6229 181 County: LEWIS & CLARK KM  TBD $[ 2536 $ 0 0| 1% 0% 29% NA
Claim Status: M
Contract Totals for : ‘ ‘ 07108 ‘ s 48478 |39
$] 623,394 | 9 a [ d 9 52,988
Proj. Count: N 78478 [ 3B 3| q
$| 4,785 $| 478,478 $| 52,988 1%  dw[ 29%[ 0 %
Project Mgr. Totals for : ‘ ‘ 387 ‘ ‘CARLSON, JACK ‘ ) s 14517029 [ 450
[ 15,978,872 $| 175,431 | 3 3 1,656,326
P T Project Mgr. Total Length: MI $[ 14693354 [ 453 $[ 1,398,827
KM $[ 12,149,593 $| 15,100,858 $| 1,714,219 | 80%| 82| 66%| 11.5%
Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: 278-7078 | Cell Phone: S Email: ‘ mklette@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09

District 3 - Great Falls |

‘Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: 278-7078 | Cell Phone: S Email: ‘ mklette@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

IM 15-8(62)380 RIVERSIDE CONTRACTING INC 1100015 [[E]  04/09/07 $ 817,811 90

SUNBURST - SOUTH CMILL,PMBS,SEAL & COVER,BRIDGE 05/17/07 $ 711,683 $ 0 0o $ 72,612

5760 062 000 07107 RAIL,SIDEWALK,C&G,SIGNING Ml 10/03/07 $ 817,811 0 $ 27,922

MCOMBER-CHRISTIE (U3065) 406 454-5900 183 County: TOOLE KM 04/03/08 $] 781,763 $ 0 $ 0| 9% 38% 96% 36 %
Claim Status: 389.5 MI

STPE 51(42) RIVERSIDE CONTRACTING INC P 00067 [ [E]  04/09/07 $ 148,440 90

OILFIELD AVE. PATH - SHELBY CMILL,PMBS,SEAL & COVER,BRIDGE [ d 05/17/07 $ 163943 $ 0 0o 3 164,416

5970 042 000 07107 RAIL,C&G,SIGNING [ 1wm 100307 $ 148,440 0 3 0

WOSOBA-LEROY (U0342) 406 444-6156 620 County: TOOLE 1.613 KM  04/03/08 $[ 86066 $ 0 $ 0| 58% 0% 96% N/A
Claim Status: [ 1m

NH 1-4(33)278 RIVERSIDE CONTRACTING INC P[ 00001 [[E]  04/09/07 $ 944,424 90

SHELBY-EAST CMILL,PMBS,SEAL & COVER BRIDGE 05/17/07 $[ 820250 $ 0 0o % 84,002

5765 033 000 07107 RAIL,SIDEWALK,C&G,SIGNING Ml 10/03/07 $ 944,424 9 $ 119,717

ROUSE-DUSTIN (U9174) 406 444-6229 180 County: TOOLE KM  04/03/08 $[ 1,047,653 $ PENDING $ PENDING | 111% 143%  96% 11.4 %
Claim Status: 280 Ml

STPP 67-1(5)0 RIVERSIDE CONTRACTING INC P[ 00067 [ [E]  04/09/07 $ 439,941 90

SHELBY - NORTH CMILL,PMBS,SEAL & COVER,BRIDGE 05/17/07 $ 372804 $ 0 0o 3 35,195

5770 005 000 07107 RAIL,SIDEWALK,SIGNING Ml 10/03/07 $ 439,941 90 $ 55,240

ROUSE-DUSTIN (U9174) 406 444-6229 180 County: TOOLE KM 04/03/08 $[ 450227 $ 488,422 $ 67,158 | 92% 82%  96% 12.3 %
Claim Status: M

Contract Totals for : ‘ ‘ 07107 ‘ $|_235061 o

$[ 2,068,680 | $| g | q 3 356,225
Proj. Count: [ 4 ] $[ 2350616 | 90 $[ 202879
$[ 2,365,709 $| 2,399,097 $| 388,188 | 99%| 52%| 9g%| 8.6 U

IM 15-6(37)323 RIVERSIDE CONTRACTING INC [ ] 02/05/07 $ 1,350,141 45

BRADY - N & S (NB) OVERLAY,SEAL & COVER,MILL & FI [ ] 06/21/07 $[ 1,470,160 $ 0 0o $ 108,011

5484 037 000 09107 LL [ Iwm 092207 $ 1,350,241 45 % 118,407

MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: PONDERATETON [ |KM  TBD $[ 1271458 $ 1,496,680 $ 165485 | 85% 72%  96% 9.3 %
Claim Status: [ Iwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| MONTANA DEPARTMENT OF TRANSPORTATI ON |

Page 37 of 64

| CONSTRUCTI ON REPORT | MCVBR0O09
District 3 - Great Falls |
‘Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: 278-7078 | Cell Phone: S Email: ‘ mklette@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 365-1(8)14 RIVERSIDE CONTRACTING INC s 00365 | [E]  02/05/07 $ 427,099 45
23 KM EAST OF BRADY - EAST OVERLAY,SEAL & COVER,MILL & FI 06/21/07 $ 464127 $ 0 0 37,957
5773 008 000 09107 LL [ 3 M 0922007 $ 427,099 45 40,703
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: PONDERA,TETON KM TBD s 387,132 $ 0 0| 91% 107%  96% 105 %
Claim Status: MI
Contract Totals for : ‘ ‘ 09107 ‘ s__L772ed |49
$[ 1,934,287 | §| g | q 3 145,968
Proj. Count: s 1777240 [ 48 s[ 159,110
$[ 1,658,590 $| 1,923,779 $| 203,442 | 86%| 78%| 9%| 9.6 Uy
BH 3-4(22)102 SANDRY CONSTRUCTION CO INC P 00003 [ [E]  02/04/08 $ 269,109 20
TWO MEDICINE RIVER BRIDGE - SC SCOUR PROTECTION TBD $[ 354,109 $ 0 0 36,249
4046 022 001 09108 mi TBD $ 269,109 20 5,178
MCCRAY-KEVIN (U5800) 406 444-6265 160 County: GLACIER KM TBD sf.  0s 0 0| 0% 14% NA  NA
Claim Status: M
STPP 21-1(19)4 RIVERSIDE CONTRACTING INC P[ 00021 [[E]  02/06/06 $ 555,556 30
CONRAD - NORTHEAST COLD MILLING,PLANT MIX OVERLAY 06/15/06 $[ 456,822 $ 0 0 50,000
5769 019 000 13106 ,SEAL & COVER Ml 09/21/06 $ 555,556 30 46,725
KRINGS-DAMIAN (U5007) 406 444-6225 181 County: PONDERA KM 08/02/07 $[ 556558 $ 558,391 47,715 | 100% 98%  97% 8.4
Claim Status: M
Project Mgr. Totals for :| [ 383 | KLETTE, MIKE | . s assasod [ 189
[ 481389 3] g | g 9 588,442
P T Project Mgr. Total Length: MI 3| 4,952,521 [ 185 $ 413,892
KM $[ 4,580,857 $| 5,150,37§ $| 675,594 | 89w| 61w 85%| 9%
Project Mgr.‘ 381 ‘ WOSEN, ROBERT ‘ Work Phone: 454-5921 | Cell Phone: S Email: ‘ rvosen@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 15- MAY- 08 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 38 of 64
| CONSTRUCTI ON REPORT | MCVBR0O09
District 3 - Great Falls |

‘Project Mgr.‘ 381 ‘ ’VOSEN, ROBERT ‘ Work Phone: @ Cell Phone: S Email: ‘ rvosen@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

CM 5299(71) UNITED MATERIALS OF GREAT FALL [E]  o04/09/07 $ 341,716 0

SIDEWALKS - FOX FARM / PARK GA SIDEWALKS,CURB & GUTTER IN GTF [ ] 05/10/07 $[ 285083 $ 0 0o $ 45,473

4568 071 000 01207 [ ]wm  0803/07 $ 341,716 0o $ 48,614

LLOYD-MIKI (U0413) 406 444-9200 620 County: CASCADE [ JkM TBD $[ 398,905 $ 447,593 53711 | 89% 91% NA 122 %
Claim Status: [ Iwm

HSIP 60-2(75)29 WESTERN TRAFFIC CONTROL INC P 00060 | [E]  12/17/07 $ 155,416 45

SF069-SIGNING-KINGS HILL N SIGNING TBD $ 214629 $ 0 0o 3 23,312

6083 075 000 03C07 mi TBD $ 155,416 45 % 22,304

ULBERG-IVAN (U9228) 406 444-6217 411 County: CASCADE KM TBD s 1554$ 0 0| 1% 9% NA  1435.9%
Claim Status: M

IM 15-4(118)229 RIVERSIDE CONTRACTING INC [ ] o7/03/06 $ 812,302 25

AUGUSTA INTCH-HARDY CREEK SEAL & COVER & STRIPING ] 07/26/06 $[ 742384 $ 0 0o % 64,985

6010 118 000 06606 [ ]m 092306 $ 812,302 25 3 26,659

PRINZING-STEPHEN (U1814) 406 454-5899 183 County: CASCADE,LEWIS&C[ | KM  09/06/07 $[ 802,727 $ 0 0| 99% 41%  80% 3.3 %
Claim Status: [ Im

IM 315-5(14)0 UNITED MATERIALS OF GREAT FALL 1100315 [[E]  06/05/07 $ 919,250 45

GREAT FALLS URBAN COLD MILLING,PMBS,PM SEAL COUR [ ¢ 07/16/07 $ 927576 $ 0 0o 3 96,857

5947 014 000 07507 SE,ELEC,SIGNING & STRIPING Ml 10/11/07 $ 919,250 45 % 71,257

MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: CASCADE KM  05/13/08 $ 867,528 $ 0 0| 94% 74%  98% 82 %
Claim Status: MI

IM 15-5(101)270 UNITED MATERIALS OF GREAT FALL 1700015 [ [E]  11/13/06 $ 11,229,608 0

GREAT FALLS - NORTH & SOUTH CRACK SEAT PCCP,PMSO,SEAL & CO 03/12/07 $[ 11,659,221 $ 23,802 0o $ 898,369

4041 101 000 10406 VER MI TBD $ 11,253,410 0o $ 691,185

ROUSE-DUSTIN (U9174) 406 444-6229 170 County: CASCADE KM TBD $[ 10467,812 $ 12,844,621 996,381 | 81% 69% NA 66 %
Claim Status: MI

NH 101-1(2)0 UNITED MATERIALS OF GREAT FALL U] 05203 | [E]  05/08/06 $  1,303504 75

3RD ST NW - GTF PLANT MIX OVERLAY,SEAL & COVER 491 06/06/06 $[ 1,270,120 $ 58,533 2 3 117,315

5567 002 000 12406 Ml 09/24/07 $ 1,362,038 87 % 117,095

MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: CASCADE KM  05/13/08 $[ 1315911 $ 1,394,227 153,366 | 94% 76% 100% 8.9 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 15- MAY- 08 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 39 of 64
| CONSTRUCTI ON REPORT | MCVBR0O09
District 3 - Great Falls |
‘Project Mgr.‘ 381 ‘ ’VOSEN, ROBERT ‘ Work Phone: 454-5921 | Cell Phone: S Email: ‘ rvosen@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 102-1(2)8 UNITED MATERIALS OF GREAT FALL uJ 05205 [ [E]  05/08/06 $ 387,610 75
57TH-2ND AVE N/10TH AVE S-GTF PLANT MIX OVERLAY,SEAL & COVER 06/06/06 $] 398881 $ 0 0o $ 34,828
5569 002 000 12406 Ml 09/24/07 $ 387,610 75 $ 22,700
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: CASCADE KM 05/13/08 $[ 355518 $ 0 0| 92% 65% 116% 6.4 %
Claim Status: M
CM 5299(60) UNITED MATERIALS OF GREAT FALL [ ] o0s/08/06 $ 591,631 75
SIDEWALKS - GREAT FALLS PLANT MIX OVERLAY,SEAL & COVER ] 06/06/06 ${  51078$ - 2420 0o $ 53,247
4920 060 000 12406 [ ]wm  09/24/07 $ 589,211 B8 86,864
DALSOGLIO-MICHAEL (U1921) 406 444-6250 620 County: CASCADE [ ]xvm o05/13/08 $ 622301 $ 617,134 97,334 | 101% 89% 116% 14 %
Claim Status: [ Im
Contract Totals for : ‘ ‘ 12406 ‘ s|_2z62749 |79
$[ 2,179,782 | 3| 56,113 [ 12 205,390
Proj. Count: $[ 233889 [ 87 8] 226659
$[ 2,293,730 $[ 2,398,971 $| 285,528 | 96%[ 79%[ 100%[ 9.9 %
NH-STPE 5205(18) UNITED MAT'LS OF GREAT FALLS U] 05205 [ [E]  05/27/04 $ 6,656,255 0
NORTHEAST BYPASS - GREAT FALLS ~ GRADE,PCCP,PMBS,STROM DRAIN, S| 07/06/04 $[ 6938185 $ 274,292 VR 798,751
4042 018 000 15304 GNING LIGHTING, TRAFFIC SIGNALS Ml 05/11/07 $ 6,930,546 41 % 590,678
MALONE-KEVIN (U0723) 406 444-9369 130 County: CASCADE KM TBD $[ 6924339 $ 6,986,809 762,227 | 9% 77% NIA 8.5 %
Claim Status: M
Project Mgr. Totals for : ‘ ‘ 381 ‘ WOSEN, ROBERT ‘ ) S| 22307209 [ 1%
[ 22,946,853 $| 354,207 [ 53 4 2,133,137
Proj. Count: [ 9] Project Mgr. Total Length: MI $[ 22751499 [ 243 $[ 1,677,350
KM $[ 21,756,595 $| 24,564,962 $| 2,283,001 | 89%| 73%| 118%| 7.7%
Project Mgr.‘ 385 \ MOODHOUSE, HAROLD \ Work Phone: 738-4505 | Cell Phone: S Email: \ hwoodhouse@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 15- MAY- 08 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 40 of 64
| CONSTRUCTI ON REPORT | MCVBR0O09
District 3 - Great Falls |
‘Project Mgr.‘ 385 ‘ ’WOODHOUSE, HAROLD ‘ Work Phone: 738-4505 | Cell Phone: S Email: ‘ hwoodhouse@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9-2(10)47 SLETTEN CONSTRUCTION CO [E]  02/07/05 $ 1,384,237 100
USRS CANAL - 13KM NE OF AUGUST PREST.CONC.BM.BRIDGE,GRADE,GRA [ ] 04/05/05 $] 1517,387$ - 29314 -2 166,108
4235 010 000 05105 VEL,PL.MIX.BIT.SURF.,SEAL & CO [ ]m  06/14/06 $ 1,354,923 98 264,926
MCCRAY-KEVIN (U5800) 406 444-6265 221 County: TETON [ ] xm o411/07 $[ 1312545 $ 0 0| 9% 159%  99% 20.2 %
Claim Status: [ Iwm
STPP 9-1(9)21 WICKENS CONSTRUCTION INC P[ 00009 [[E]  10/02/06 $ 9,634,148 180
BOWMAN'S CORNER - NORTH GRADE,GRAVEL,PLANT MIX OVERLAY 11/15/06 $[ 11,317,791 $ 20,249 0o $ 770,732
4048 009 000 05506 & STRUCTURES MI TBD $ 9,654,397 180 971,228
BENTE-FREDRICK (U0547) 406 444-7634 140 County: LEWIS & CLARK KM TBD $[ 9253,252 $§ 10,782,786 926,000 | 86% 105%  73% 105 %
Claim Status: M
STPP 9-1(12)32 JIM GILMAN EXCAVATING INC P 00009 [ [E]  03/10/08 $ 6,358,075 160
AUGUSTA - SOUTH GRADE,GRAVEL,PMS OVERLAY,SIGNI 04/10/08 $[ 7,821,069 $ 0 0o % 713,583
4048 012 001 09208 NG,ELECTRICAL,STRUCTURES mi TBD $ 6358075 160 96,014
BENTE-FREDRICK (U0547) 406 444-7634 140 County: LEWIS & CLARK KM  TBD $[ 71878 $ 0 0 1% 13% 8% 133.6%
Claim Status: M
BR 9025(34) MORGEN & OSWOOD CONST. CO.,INC X[ 25013 [ [E] ~ 04/29/04 $ 3,362,748 210
MISSOURI RIVER - CRAIG CONCRETE,PRE-STRESSED GIRDER S 07/16/04 $[ 4,081,869 $ 53,159 26 504,412
2795 034 000 09404 TRUCTURE,GRADING,GRAVEL SURFAC [ dMm  10/13/06 $ 3,415,907 236 654,984
MCCRAY-KEVIN (U5800) 406 444-6265 221 County: LEWIS & CLARK [ dkv TBD $[ 3432656 $ 3475656 625,000 | 99% 105%  100% 19.1 %
Claim Status: M
Project Mgr. Totals for :| [ 385 | WOODHOUSE, HAROLD s|_20739204 | 650
$[ 24,738,116 $| 44,004 [ 24 2,154,835
Proj. Count: [ 4 ] Project Mgr. Total Length: M $[ 20783303 | 674 9 1,987,152
KM $[ 14,070,331 $| 22,000,754 $| 2,430,601 | 64%| 82%[ 71%[ 14.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 15- MAY- 08 | [ MONTANA DEPARTMVENT OF TRANSPORTATI ON | Page 41 of 64
| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
District Totals: Engineer Award Amt. Days PERCENTAGES
. Estimate Chng. Ord.  Contract Prog. CE
Proj. Count: District Total Length: M ° g
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 128,398,364 [ 2,895
$[ 130,488,551 | 639,566 | 94 $| 12,736,721
$[ 129,037,931 [ 2,989 $| 8,902,517,
$[ 96,901,636 $| 134,486,339 $[ 13,222,228 | 73%[ 67%[ 63%| 9.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 15- MAY- 08 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 42 of 64
| CONSTRUCTI ON REPORT | MCVBR0O09
District 4 - Glendive |
‘Project Mgr.‘ 406 ‘ ‘BACON, DAVID ‘ Work Phone: 345-8244 | Cell Phone: S Email: ‘ dbacon@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 253-1(11)4 COP CONSTRUCTION LLC s[ 00253 [ [E]  12/07/06 $ 2,738,266 130
CHERRY CR-7 KM N OF TERRY BRIDGE,GRADE,GRAVEL,PMBS,DRAIN 02/01/07 $[ 2412101 $ 0 0o 3 273,827
4536 011 000 08B06 ,SEED,FENCE,SIGN,SEAL & COVER [ dm TBD $ 2,738,266 130 $ 240,138
ROBERTS-DEVIN (U7485) 406 444-7611 221 County: PRAIRIE [ dkvm TBD $[ 2710490 $ 3,399,086 273827 | 80% 88%  81% 89 %
Claim Status: M
BR-STPE 9009(11) SLETTEN CONSTRUCTION COMPANY X[ 09054 [ [E]  02/06/06 $ 2,303,281 0
TONGUE RIVER - MILES CITY TWO STRUCTURES,APPROACHES,SIGN [ 1] 03/10/06 $[ 2575497 $ 0 0o 3 222,799
4174 011 000 20106 ING,STRIPING,ELECTRICAL [ adm TBD $ 2,303,281 0o $ 269,995
WOSOBA-LEROY (U0342) 406 444-6156 221 County: CUSTER [ dkm TBD $[ 2271,004 $ 2,311,506 257,799 | 98% 105% N/A 119 %
Claim Status: [ dm
BR 2-1(34)2 SLETTEN CONSTRUCTION COMPANY P[ 00002 [[E]  02/06/06 $ 4,638,061 0
TONGUE RIVER - MILES CITY TWO STRUCTURES, APPROACHES, SIGN 03/10/06 $[ 4780211 $ 0 0o % 464,086
3989 034 000 20106 ING,ELECTRICAL [ dwm TBD $ 4,638,061 0o 3 429,492
ROBERTS-DEVIN (U7485) 406 444-7611 221 County: CUSTER [ dkm TBD $|  4472551$ 5,002,881 498,436 | 89% 86% NA 9.6 %
Claim Status: M
Contract Totals for : ‘ ‘ 20106 ‘ s__694134 | 9
$[ 7,355,703 | $| g | g 9 686,885)
Proj. Count: s 6941342 [ 0 $[ 699487
$[ 6,743,555 $[ 7,314,387 $| 756,235 | 92%[ 92%| 0%| 10.4 %
Project Mgr. Totals for :| [ 406 | BACON, DAVID | . sl___os7oc0d | 130
[ 9,767,804 $| g | g 9 960,712
P T Project Mgr. Total Length: [ dm $[ 9679608 [ 130 3 939,625
I $[ 9,454,045 $| 10,713,473 $| 1,030,062 | 88% 91%| 81w | 9.9%
Project Mgr.‘ 409 \ ‘BUTZLAFF, MIKE \ Work Phone: 653-6725 | Cell Phone: S Email: \ mbutzlaff@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 15- MAY- 08 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 43 of 64
g
| CONSTRUCTI ON REPORT | MCVBR0O09
District 4 - Glendive |
‘Project Mgr.‘ 409 HBUTZLAFF, MIKE ‘Work Phone: | 653-6725 | Cell Phone: S Email: \ mbutzlaff@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

BR 251-1(4)18 APOLLO INC s[ 00251 [ [E]  02/04/08 $ 562,035 75

KIRN COULEE - 37 KM NE OF POPL GRADE,GS,PMS & APPROACHES TBD $[ 738819 $ 0 0o 3 94,633

4880 004 000 01108 [ dm TBD $ 562,035 75 12,072

GILBERT-KEVIN (U2995) 406 444-6230 222 County: ROOSEVELT [ dkvM TBD s 56208 0 0| 1% 13% NA  214.8%
Claim Status: 17.8 Ml

NH 1-9(39)555 S K CONSTRUCTION, INC. P 00001 [ [E]  08/18/05 $ 14,144,681 180

NASHUA - EAST & WEST PAVEMENT PULVERIZATION,GADING, 10/31/05 $[ 130646771$ - 6340 0 $ 1,414,468

2144 039 000 01305 GRAVEL,PMBS,SEAL & COVER,BRIDG Ml 12/14/07 $ 14,138,341 180 987,852

FRANK-JAMES (U2859) 406 345-8214 150 County: VALLEY KM TBD $[ 14,094,282 $ 14,361,919 861,584 | 98% 115% 100% 7 %
Claim Status: M

SFCS 251-2(5)32 NORTHERN IMPROVEMENT CO. [ ] 02/07/05 $ 770,525 45

DANIELS CO LINE-NORTH PLANT MIX OVERLAY ,LEVELING,SEA ] 06/29/05 $[ 785290 $ 0 0o % 61,642

4354 005 000 06204 L & COVER [ ]m 090705 $ 770,525 45 33,760

ATKINS-TOM (U0168) 406 444-7606 181 County: DANIELS,ROOSEVE [ | KM  01/24/06 $] 725684 $ 0 0| 94% 55%  91% 47 %
Claim Status: [ Im

BR 248-6(6)24 S K CONSTRUCTION INC [ ] o04/03/07 $ 694,758 75

DRAINAGE STRS - WEST OF SCOBEY  REPLACE TWO STRUCTURES WITH CU [ ] 05/11/07 $[ 961567 $ 0 0o 3 115,583

4879 006 000 07307 LVERTS [ Iwm TBD $ 694,758 75 101,796

FRANK-JAMES (U2859) 406 345-8214 220 County: DANIELS [ ]km TBD $ 726504 $ 0 0| 105% 88%  99% 14 %
Claim Status: [ Iwm

STPS 248-2(5)12 NORTHERN IMPROVEMENT CO - FARG [ ] 03/06/06 $ 2,791,899 75

EAST OF GLENTANA - EAST PMS OVERLAY,SEAL & COVER,REV.B ] 05/16/06 $[ 2,820,607 $ 0 0o $ 279,190

5520 005 000 12206 RIDGE RAIL [ Iwm 062207 $ 2,791,899 75 138,726

GILBERT-KEVIN (U2995) 406 444-6230 181 County: DANIELS\VALLEY [ | KM  02/19/08 $[ 2672331 $ 0 0| 9% 50% 125% 5.2 %
Claim Status: [ Iwm

SFCS 248-6(7)27 NORTHERN IMPROVEMENT CO - FARG S[ 00248 [[E]  03/06/06 $ 1,243,415 75

PEERLESS - EAST PMS OVERLAY,SEAL & COVER,REV.B 05/16/06 $[ 1,234,944 $ 0 0o $ 124,342

5800 007 000 12206 RIDGE RAIL Ml 06/22/07 $ 1,243,415 75 54,652

GILBERT-KEVIN (U2995) 406 444-6230 181 County: DANIELS,VALLEY KM 02/19/08 $[ 1223756 $ 0 0| 98% 44% 125% 45 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 15- MAY- 08 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 44 of 64
| CONSTRUCTI ON REPORT | MCVBR0O09
District 4 - Glendive |
‘Project Mgr.‘ 409 \ ‘BUTZLAFF, MIKE \ Work Phone: | 653-6725 | Cell Phone: S Email: \ mbutzlaff@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 12206 s__sokad [ 7
$[ 4,055,553 | $| g | q 3 403,532
Proj. Count: $[ 4035314 [ 79 $[ 193378
$[ 3,896,087 $| 4,035,314 $| 403,532 | 97%| 48%[ 125%| 5 dy
Project Mgr. Totals for :| [ 409 | BUTZLAFF, MIKE | . s|__20207313 | 450
| 19,605,906 $ - 6,340] | o 9 2,089,858
Proj. Count: [ 6 | Project Mgr. Total Length: M $[_ 20200973 [ 450 9 1,328,858
KM $[ 19,448,179 $[ 20,424,551 $| 1,536,974 | 9% 86%| 86%| 6.8%
Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: | 233-3604 | Cell Phone: S Email: ‘ doumartin@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 37-3(12)96 WICKENS CONSTRUCTION INC P[ 00037 [[E]  02/04/08 $ 10,729,214 180
EPSIE - EAST GRADE,GRAVEL,CTB,PMS OVERLAY,S 03/19/08 $[ 10,814,137 $ 0 0 $ 1,024,354
4056 012 000 03108 EAL & COVER M TBD $ 10,729,214 180 171,975
GILBERT-KEVIN (U2995) 406 444-6230 140 County: POWDER RIVER KM TBD $[ 1447287 $ 0 0| 13% 17% 8% 11.9 %
Claim Status: MI
STPS 253-1(17)17 CROOKED FORK FENCING S[ 00253 [ [E]  10/05/07 $ 169,773 45
17 MILES NW OF TERRY - NW FENCING ALONG RT 253 03/27/08 $ 181,378 $ 0 0o % 28,586
6530 017 000 05907 [ gm TBD $ 169,773 45 29,700
FRANK-JAMES (U2859) 406 345-8214 310 County: PRAIRIE KM TBD $[ 172,005 $ 197,000 34,000 | 88% 87%  58% 17.2%
Claim Status: MI
HSIP 94-4(68)152 CROOKED FORK FENCING [ ] 11/13/06 $ 2,697,940 150
2000 - FENCING - MILES CITY - FENCING ] 04/19/07 $[ 1,788,803 $ 34,164 2 % 404,692
4712 068 000 07406 [ ]wm  o814/07 $ 2732104 152 189,618
FRANK-JAMES (U2859) 406 345-8214 310 County: CUSTERPRAIRIE [ kM  TBD $[ 2,863550$ 2,691,349 174,930 | 106% 108%  63% 6.6 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 15- MAY- 08 | [ MONTANA DEPARTMVENT OF TRANSPORTATI ON | Page 45 of 64
| CONSTRUCTI ON REPORT | MCVBR0O09
District 4 - Glendive |
‘Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: 233-3604 | Cell Phone: S Email: ‘ doumartin@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 18-1(13)2 PRINCE INC P[ 00018 [[E]  02/06/06 $ 1,680,945 60
NW OF MILES CITY - NW LEVEL,PMS OVERLAY,SEAL & COVER 07/05/06 $[ 1,011,858 $ 34,131 15 $ 134,476
5741 013 000 19106 ,REVISE BRIDGE RAIL M TBD $ 1,715,076 758 161,370
GILBERT-KEVIN (U2995) 406 444-6230 180 County: CUSTER KM  TBD $[ 1823286 $ 1,846,847 $ 184,685 | 99% 87% 124% 8.9 %
Claim Status: M
STPP 18-1(9)18 M K WEEDEN CONSTRUCTION INC [ ] 02/06/06 $ 10,357,140 200
ANGELA -N& S GRADE,GRAVEL,PMBS,BRIDGE,SEED, [ ] 03/24/06 $[ 10,281,344 $ 0 0o $ 828,571
2461 009 003 25106 FENCE,DRAIN,SEAL & COVER & STR [ Iwm TBD $ 10,357,140 200 1,081,971
FRANK-JAMES (U2859) 406 345-8214 140 County: CUSTERROSEBUD [ |kM  TBD $[_ 9,976,882 $ 11,095,599 1,053,288 | 90% 103% 120% 10.8 %
Claim Status: [ Im
Project Mgr. Totals for :| [ 407 | MARTIN, DOUGLAS | . s_25635014 |65
[ 24,977,607 $| 68295 [ 17 $ 2,420,679
UL ERLE Project Mgr. Total Length: M $[ 25703307 [ 652 9 1,634,634
KM $[ 16,283,911 $[ 26,560,009 $| 2,471,257 | 61%| 66%| 77%| 10%
Project Mgr.‘ 405 \ ‘PHILLIPS, JERRY \ Work Phone: | 233-3628 | Cell Phone: Email: \ ifleming@mt.gov \
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 484-1(12)8 MENARD CONSTRUCTION INC S[o0484 [ [E]  08/06/07 $ 372,055 90
OTTER CREEK ROAD - FENCING NEW FENCE,CATTLE GUARD REMOVAL 09/26/07 $[ 298800 $ 0 0 $ 62,644
5162 012 001 03707 MI TBD $ 372,055 % $ 64,651
GUTOWSKY-JERRY (U3288) 406 444-6232 310 County: POWDER RIVER KM  TBD $[ 299,908 $ 0 0| 8l% 103%  56% 21.6 %
Claim Status: M
IM 94-4(71)130 RIVERSIDE CONTRACTING INC 1100094 [ [E]  04/09/07 $ 3,653,764 70
MILES CITY - E & W (WB) MILL,FILL,PMS,CULVERT REPLACEM 129. 07/30/07 $[ 4100781 $ 0 0o % 405,249
5916 071 000 08207 ENT mi TBD $ 3,653,764 70 $ 243,235
GILBERT-KEVIN (U2995) 406 444-6230 180 County: CUSTER KM TBD $] 3524211 $ PENDING $ PENDING 9%6% 60% 121% 6.9 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 15- MAY- 08 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 46 of 64
| CONSTRUCTI ON REPORT | MCVBR0O09
District 4 - Glendive |
‘Project Mgr.‘ 405 ‘ ‘PHILLIPS, JERRY ‘ Work Phone: | 233-3628 | Cell Phone: S Email: ‘ ifleming@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 94-4(73)142 RIVERSIDE CONTRACTING INC 1100094 [ [E]  04/09/07 $ 611,022 70
CULVERT-NE OF MILES CITY MILL,FILL,PMS,CULVERT REPLACEM 141. 07/30/07 $[ 820,940 $ 0 0o 3 67,759
6159 073 000 08207 ENT [ dm TBD $ 611,022 70 $ 55,982
GILBERT-KEVIN (U2995) 141 County: CUSTER [ dkm TBD $[ 542,887 $ 0 0| 89% 8% 121% 103 %
Claim Status: MI
Contract Totals for : ‘ ‘ 08207 ‘ s|_4zee78d |79
$[ 4,921,721 | §| g | q 3 473,008
Proj. Count: s[ 4264789 [ 70 s[ 299,217
$[ 4,067,098 $|  4,264,78¢ $| 473,008 | 95%| 63%| 121%| 7.4 4
STPP 18-2(14)31 M K WEEDEN CONSTRUCTION, INC. [ ] 0527/04 $ 8725915 200
ROCK SPRINGS -N & S GRADE,GAVEL,PLANT MIX BITUMINO [ ] 07/19/04 $[ 7,996,830 $ 83,078 13 698,073
2461 014 002 10504 US SURFACING & DRAINAGE [ ]wm 081706 $ 8,808,993 200§ 673,508
ATKINS-TOM (U0168) 140 County: ROSEBUD,GARFIEL [ | KM  TBD $[ 8820003 $ 9,004,829 698,073 | 98% 96% 100% 7.6 %
Claim Status: [ Im
Project Mgr. Totals for :| [ 405 | PHILLIPS, JERRY | . s_13:362754 360
[ 13,217,351 $| 83,078 | ] 9 1,233,725
RIOJCOUNT: Project Mgr. Total Length: MI $[ 13445834 [ 361 9 1,037,376
KM $[ 13,187,009 $| 13,641,670 $| 1,233,725 | 97| 84w 93| 7.9%
Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: | 228-9478 | Cell Phone: Email: ‘ rpisk@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-8(26)454 F S K CONSTRUCTION INC P[ 00001 [[E]  05/07/07 $ 17,323,507 200
DODSON - EAST GRADE,GRAVEL,PMBS,SEAL & COVER 06/18/07 $[ 18,773,920 $ 0 0 $ 1535570
1516 026 000 02B06 ,GUARDRAIL,SEED,SIGN,STRIPING, ] TBD $ 17,323,597 200 $ 1,114,687
FRANK-JAMES (U2859) 140 County: PHILLIPS KM  TBD $[ 14587654 $ 19,417,511 $ 1701826 | 75% 65%  58% 7.6 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 15- MAY- 08 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 47 of 64
| CONSTRUCTI ON REPORT | MCVBR0O09
District 4 - Glendive |

‘Project Mgr.‘ 403 ‘ ‘SLASKA, JIM ‘ Work Phone: @ Cell Phone: S Email: ‘ jslaska@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 57-6(11)280 PRINCE INC [ ] 11/14/05 $ 2,865,072 90

CIRCLE - SOUTHEAST LEVELING,PMS OVERLAY,SEAL & CO [ ] 05/01/06 $[ 2,958,089 $ 0 0o $ 229,206

5155 011 000 03C05 VER [ Iwm  0907/07 $ 2,865,072 90 218,972

FRANK-JAMES (U2859) 406 345-8214 181 County: MCCONE&DAWSOI[ | KM  TBD $[ 2723312 $ 0 0| 95% 9% 139% 8 %
Claim Status: [ Iwm

STPP 51-1(3)0 PRINCE INC [ ] 11/14/05 $ 1,304,066 90

JCT MT 200S - NORTHEAST LEVELING,PMS OVERLAY,SEAL & CO [ ] 05/01/06 $[ 1,337,510 $ 0 0o 3 104,325

5516 003 000 03C05 VER [ ]wm  o9/07/07 $ 1,304,066 90 72,507

FRANK-JAMES (U2859) 406 345-8214 181 County: MCCONE&DAWSOI[ kM  TBD $[ 1275489 $ 0 0| 9% 70% 139% 57 %
Claim Status: [ Im

Contract Totals for: || 03CO05 | s__ac0138 [ o

$[ 4,295,595 | | da [ d 9 333,531
Proj. Count: $[ 4169138 [ 90 8] 291,479
$[ 3,998,801 $[ 4,169,139 $| 333,531 | 96%[ 87%[ 139%[ 7.3 %

STPS 253-1(9)23 E.H. OFTEDAL AND SONS, INC. S[ 00253 [ [E]  03/07/05 $ 9715157 200

37 KM NW OF TERRY - NORTH GRADING,GRAVEL & PLANT MIX BIT 04/27/05 $[ 8598632 $ 464,929 8 % 777,213

2824 009 000 05205 .SURFACING Ml 11/14/07 $ 10,180,086 208 858,931

ATKINS-TOM (U0168) 406 444-7606 140 County: PRAIRIE KM  TBD $[ 10,378,464 $ 10,451,766 777,213 | 99% 111% 101% 8.3 %
Claim Status: M

STPP 57-7(19)326 PRINCE, INC P[ 00057 [[E]  04/07/05 $ 1,309,794 150

BUSINESS LOOP - GLENDIVE TRAFFIC SIGNALS 06/06/05 $ 1547254 - 11,699 0o % 104,784

5158 019 000 06305 Ml 04/16/07 $ 1,298,095 150  $ 156,757

FRANK-JAMES (U2859) 406 345-8214 180 County: DAWSON KM  TBD $[_ 1284948 $ PENDING $ PENDING 98% 150% 123% 12.2 %
Claim Status: MI

IM 94-6(49)191 PRINCE, INC 1100094 [ [E]  04/07/05 $ 5209271 150

DAWSON CO LINE - NE COLD MILLING,PMBS OVERLAY,GUAR 06/06/05 $[ 6332629 $ 7,439 10 3 416,742

5494 049 000 06305 DRAIL, TRAFFIC SIGNALS & STRIP! Ml 04/16/07 $ 5216710 160  §$ 236,890

ATKINS-TOM (U0168) 406 444-7606 180 County: DAWSON KM TBD $[ 5383639 %  5397,297 $ 319,246 | 100% 74% 115% 4.4 %
Claim Status: 210 M™I

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 15- MAY-08 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 48 of 64

| CONSTRUCTI ON REPORT | MCVBR0O09
District 4 - Glendive |
‘Project Mgr.‘ 403 ‘ ‘SLASKA, JIM ‘ Work Phone: @ Cell Phone: S Email: ‘ jslaska@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP-STPHS 57-7(20)327 PRINCE, INC P 00057 [[E]  04/07/05 $ 78,678 150
2002 - SIGNALS - E OF GLENDIVE COLD MILLING,PMBS OVERLAY,GUAR 06/06/05 $[ 883398 0 0o s 6,294
5387 020 000 06305 DRAIL & STRIPING [ gM  0416/07 $ 78,678 150  $ 8,950
PETERSON-ROY (U1791) 406 444-9252 410 County: DAWSON [ dkvM TBD $[ 74139s 95,994 $ 14265 | 77% 63% 123% 121 %
Claim Status: M
STPP 98-1(4)0 PRINCE, INC P 00098 [ [E]  04/07/05 $ 477,494 150
BUSINESS LOOP - GLENDIVE COLD MILLING,RAP,PMBS OVERLAY, [ 3 06/06/05 $[  584839% - 7421 0o % 38,200
5159 004 000 06305 GUARDRAIL & STRIPING Ml 04/16/07 $ 470,073 150 % 32,282
FRANK-JAMES (U2859) 406 345-8214 180 County: DAWSON KM  TBD s 427461 $ 0 $ 0| 90% 8% 123% 7.6 %
Claim Status: M
Contract Totals for : ‘ ‘ 06305 ‘ s|_rors2a] | 150
$] 8553057 |$[ - 11681 [ 10 9 566,020
Proj. Count: $[ 7063556 | 160 $[ 434,879
$[ 7170179 $[ 7,280,579 $| 476,495 | 98%[ 91%[ 115%[ 6.1 %
NH 20-1(12)1 PRINCE INC P[ 00020 [ [E]  06/05/07 $ 3,566,856 90
GLENDIVE - NORTHEAST CMILL,DIGOUTS PMBS,S&C,GUARDRA 08/24/07 $[ 5039659 $ 0 0o % 316,479
5496 012 000 08507 IL,SEEDING,SIGNING & STRIPING M TBD $ 3,566,856 % $ 156,360
LUNDMAN-GARY (U5379) 406 345-8228 180 County: DAWSON KM  TBD $[ 2,039,545 $ 0 $ 0| 57% 49%  98% 7.7 %
Claim Status: M
STPS 323-1(26)22 PRINCE INC S[ 00323 [[E]  06/05/07 $ 577,832 75
JCTS-328-N&S GRAVEL,PMBS,SIGNING,SEEDING & TBD $[ 603,887 $ 0 0o 3 51,235
5919 026 000 12507 STRIPING M TBD $ 577,832 75 $ 3,054
ZEIGLER-LIZA (U6564) 406 444-6905 180 County: CARTER KM TBD $[ 125596 $ 0 $ 0| 22% 6%  96% 24 %
Claim Status: M
MT 323-1(28)25 PRINCE INC S[ 00323 [[E]  06/05/07 $ 3,772,222 75
40 KM SOUTH OF EKALAKA - SOUTH  GRAVEL,PMBS,SIGNING,SEEDING & TBD $[ 4,278,659 $ 0 0o 3 334,736
4138 028 007 12507 STRIPING ] TBD $ 3,772,222 75 $ 53,026
140 County: CARTER KM TBD $[ 1327681 $ 0 $ 0| 35% 16% 9% 4 %
Claim Status: M
Contract Totals for : ‘ ‘ 12507 ‘ s__4350064 [
$[ 4,882,541 | §| g | q 9 385,971
Proj. Count: $[ 4350054 [ 79 3 56,080
$[ 1,453,277 $| 4,350,054 $| 385,971 | 33%[ 15%[ 9%| 3.9 U

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 15- MAY- 08 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 49 of 64
| CONSTRUCTI ON REPORT | MCVBR0O09
District 4 - Glendive |
‘Project Mgr.‘ 411 ‘ ‘SLASKA, JIM ‘ Work Phone: 345-8240 | Cell Phone: S Email: ‘ jslaska@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| [ 411 | SLASKA, JIM | . s 28876444 | 60q
[ 31,369,484 3| 453248 [ 18 9§ 2,379,214
Proj. Count: Project Mgr. Total Length: MI $[ 29329690 [ 623 $[ 1,797,729
KM $[ 25,040,266 $| 29,818,393 $| 2,289,689 | 84%| 79%[ 109%| 7.2%
Project Mgr.‘ 401 ‘ ‘SNYDER, AARON ‘ Work Phone: | 787-5701 | Cell Phone: S Email: ‘ rarthur@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 20-2(23)29 NORTHERN IMPROVEMENT CO - FARG P[ 00020 [[E]  02/06/06 $ 3,811,295 80
SOUTH OF SIDNEY - SOUTHWEST LEVELING,OVERLAY,SEAL & COVER 03/23/06 $[ 4,641,902 $ 34,933 0o 3 304,904
5527 023 000 11106 Ml 06/04/07 $ 3,846,228 80 $ 240,254
FRANK-JAMES (U2859) 406 345-8214 180 County: RICHLAND KM TBD $[ 3,941,684 $ 0 0| 103% 79% 8% 6.1 %
Claim Status: M
STPS 261-2(5)26 MARTIN CONSTRUCTION INC - ND [ ] 04/00/07 $ 4,525,860 150
RICHLAND COUNTY LINE - NORTH GRADE,GRAVEL PLANTMIX,NEW ALIG [ ] 08/06/07 $[ 4,710,809 $ 0 0 $ 501,963
4482 005 000 11307 NMENT [ Im TBD $ 4,525,860 150 390,770
GILBERT-KEVIN (U2995) 406 444-6230 140 County: RICHLANDWIBAUX [ |KM  TBD $[ 2546,727 $ 0 0| 56% 78% 8% 153 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 401 | SNYDER, AARON | s__83s7.159 [ 230
$[ 9,352,711 $| 34,933 | q 9 806,867]
Proj. Count: Project Mgr. Total Length: M $| 8,372,089 [ 230 9| 631,024
KM $[ 6,488,411 $| 8,337,155 $| 806,867 | 78%| 78%[ 8Jw| 9.7%
Project Mgr.‘ 408 ‘ ’VACANT ‘ Work Phone: | 233-3612 | Cell Phone: Email: ‘ drude@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 15- MAY- 08 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 50 of 64
| CONSTRUCTI ON REPORT | MCVBR0O09
District 4 - Glendive |
‘Project Mgr.‘ 408 ‘ ’VACANT ‘ Work Phone: @ Cell Phone: S Email: ‘ drude@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 2-2(29)84 PRINCE, INC P 00002 [[E]  03/07/05 $ 1,915,392 60
BAKER - EAST COLD MILLING,PLANT MIX BIT.SUR 08/08/05 ${ 1,721130% - 7,936 0o $ 191,539
4835 029 000 02205 FACING,SEAL & COVER & GUARDRAI Ml 08/09/06 $ 1,907,456 60 $ 90,152
FRANK-JAMES (U2859) 406 345-8214 181 County: FALLON KM 09/06/07 $[ 1967953 $ 1,974,560 $ 100,823 | 100% 89% 100% 4.6 %
Claim Status: mI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 15- MAY- 08 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 51 of 64
| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
District Totals: Engineer Award Amt. Days PERCENTAGES
. Estimate Chng. Ord.  Contract Prog. CE
Proj. Count: District Total Length: M ° g
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 125,337,279 [ 2,670
$[ 128,785,913 3| 625278 | 36 $| 11,618,164
$| 125,962,553 [ 2,706 $| 8,574,085
$[ 106,457,428 $[ 130,887,322 $[ 11,171,223 | 81%| 77%[ 87%| 8.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 15- MAY-08 | | MONTANA DEPARTMENT OF TRANSPORTATI ON |

| CONSTRUCTI ONREPORT |

Page 52 of 64
MCVSR009

District 5 - Billings |

‘Project Mgr.‘ 501 ‘ ‘BERGEN, PERRY ‘ Work Phone: @ Cell Phone: Email: ‘ pebergen@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPHS 532-1(4)12 J & S CONSTRUCTION INC., s[ 00532 [[E]  09/06/02 $ 118,008 30

SLOPE FLATTENING-NORTH OF LAUR  SLOPE FLATTENING-NORTH OF LAUR 11/08/02 ${ 12163% - 910 0 11,801

3641 004 000 01602 EL Ml 05/19/03 $ 117,098 30 53,544

KELLER-SCOTT (U4748) 406 994-1843 310 County: YELLOWSTONE KM 10/06/04 $[ 131,743 $ 136,740 54,696 | 96% 98%  40% 40.6 %
Claim Status: M

IM 90-7(86)354 PRINCE INC 1100090 [ [E]  08/06/07 $ 6,224,396 120

SPRINGDALE INTCH - EAST REHAB 3 STRUCTURES ON INTERSTA TBD $[ 7,266,236 $ 0 0 838,426

5173 086 000 02707 TERT 90 MI TBD $ 6,224,396 120 74,994

NEVILLE-GARY (U6481) 406 657-0232 151 County: SWEET GRASS KM TBD s 62,247 0 0| 1% 9% 6% 1205%
Claim Status: 360 MI

STPP 78-2(10)37 WICKENS CONSTRUCTION, INC. P[ 00078 [ [E]  10/03/05 $ 14,275,836 300

COLUMBUS - SOUTH GRADE,GRAVEL,CEMENT TREATED BA 12/12/05 $[ 13538547 $ 791,931 23 1,713,100

0920 010 000 02905 SE,PLANT MIX SURFACING,SEAL & Ml 03/21/08 $ 15,067,768 323 2,105,095

BENTE-FREDRICK (U0547) 406 444-7634 140 County: STILLWATER KM  TBD $[ 15,124,797 $ 15,630,073 1,998,732 | 97% 105%  81% 13.9 %
Claim Status: [ 4dm

SFCX 81015(2) GSTINC [ ] o03/10/08 $ 508,671 45

PARK CITY - LAUREL SEAL & COVER,GUARDRAIL L] TBD s 457,201 $ 0 0 76,301

4389 002 000 04108 [ Iwm TBD $ 508,671 45 0

NELSON-RODNEY (U6449) 406 657-0229 181 County: STILLWATER,\YELLC[ KM  TBD $ 5079 0 0 1% 0% N/A N/A
Claim Status: [ Iwm

UPP 6906(5) GSTINC U] 06906 | [E]  03/10/08 $ 57,109 45

MARYLAND LN - WA TO 8TH AVE N SEAL & COVER,GUARDRAIL TBD $[ 57,774 $ 0 0 9,615

6277 005 000 04108 ] TBD $ 57,109 45 584

NEVILLE-GARY (U6481) 406 657-0232 181 County: STILLWATER,YELLC KM TBD s 627$ 0 0| 1% 6% NA  931%
Claim Status: mI

UPP 6905(4) GSTINC UJ 06905 | [E]  03/10/08 $ 21,185 45

8TH AVE - W 12TH TO W 9TH SEAL & COVER,GUARDRAIL TBD $[ 22,687 $ 0 0 3,562

6279 004 000 04108 mi TBD $ 21,155 45 764

DAHLKE-RYAN (U4059) 406 444-6226 183 County: STILLWATER,YELLC KM TBD s 251$ 0 0| 1% 21% NA  304.4%
Claim Status: [ 1m

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 501 \ ‘BERGEN, PERRY

‘ Work Phone: 657-0259 | Cell Phone: | 670-3734 Email: ‘

pebergen@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
UPP 6907(3) GSTINC U] 06907 | [E]  03/10/08 $ 40,081 45
W 12TH ST - 5TH AVE N TO 8TH SEAL & OVER,GUARDRAIL [ ¢ TBD $[ 30294 s 0 0o $ 6,748
6278 003 000 04108 M TBD $ 40,081 45 465
NEVILLE-GARY (U6481) 406 657-0232 181 County: STILLWATER,YELLC KM TBD s 3133 0 0| 1% 7% NA  1486%
Claim Status: .22 MI
Contract Totals for : ‘ ‘ 04108 ‘ s__e2r01d |49
$[ 568,041 | $] q | q 9 96,226
Proj. Count: s 627018 [ 45 8 1,813
$| 6,270 $| 627,014 $| 96,226 1% 2%)| d%[ 28.9 ¥
Project Mgr. Totals for :| [ 501 | BERGEN, PERRY | s|_21245259 [ 499
$[ 21,494,462 $| 791,020 [ 23 $§ 2,659,553
Rroj- Count: Project Mgr. Total Length: M $[ 22,036,278 [ 518 9 2,235,444
KM $[ 15,325,059 $| 22,618,225 $| 2,988,080 | 68%| 759%| 54%| 14.6%
Project Mgr.‘ 502 ‘ ‘DYEKMAN JEFF ‘ Work Phone: | 657-0267 | Cell Phone: Email: ‘ jdyekman@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 532-1(13)14 STILLWATER EXCAVATING s[ 00532 [[E]  11/09/07 $ 259,988 30
BIG DITCH-9 KM WEST OF BILLING REPLACE BRIDGE WITH CULVERT 03/24/08 $[ 323148 $ 0 0 $ 43,775
4884 013 000 01B07 ] TBD $ 259,988 30 65,760
NELSON-RODNEY (U6449) 406 657-0229 222 County: YELLOWSTONE KM TBD $[ 118203 $ 0 0| 45% 150%  97% 55.6 %
Claim Status: MI
NH 14-4(23)125 RIVERSIDE CONTRACTING INC P[ 00014 [[E]  04/09/07 $ 1,088,652 45
RYEGATE - WEST COLD MILLING,OVERLAY 08/06/07 $[ 1,228,099 $ 0 0o $ 120,743
5974 023 000 03307 Ml 09/28/07 $ 1,088,652 45 67,292
NEVILLE-GARY (U6481) 406 657-0232 181 County: GOLDEN VALLEY KM TBD $[ 982,966 $ 0 0| 9% 56% 104% 638 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 502 HDYEKMAN JEFF

‘ Work Phone: 657-0267 | Cell Phone: | 670-4062 Email: ‘

jdyekman@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 0002(797) OMO CONSTRUCTION INC | | 12117007 $ 13,620 25
2003 - D5 - SIGNING & DELINEAT SIGNING & DELINEATION [ ] 03/26/08 $[ 14,866 $ 0 0o % 1,362
5859 797 000 04C07 [ 1™  0409/08 $ 13,620 25 8 11,610
PETERSON-ROY (U1791) 406 444-9252 411 County: BIGHORN,CARBON [ |KM  TBD s 127248 0 0| 93% 852%  20% 912 %
Claim Status: [ Iwm
NH 0002(754) J T L GROUP INC - BILLINGS [ ] 11/13/06 $ 645,680 90
MAIN ST & 1ST AVE - ROUNDUP MILLING,PMS,ADA CORNERS ] 04/23/07 $ 781,351 $ 0 0o $ 77,482
5180 754 000 05B06 [ ]wm  1108/07 $ 645,680 90 126,056
NEVILLE-GARY (U6481) 406 657-0232 181 County: MUSSELSHELL [ Jkm TBD s 611,736 $ 645,680 122,679 | 95% 103%  46% 20.6 %
Claim Status: [ Im
NH 53-2(8)46 RIVERSIDE CONTRACTING INC P] 00053 [ [E]  12/18/06 $ 1,127,909 90
MAIN STREET - LAVINA GRADE,GRAVEL,PMS,CURB,GUTTER,S 04/09/07 $[ 1,331,190 $ 0 0o % 169,186
3924 008 000 05C06 IDEWALK Ml 02/20/08 $ 1,127,909 90 335,760
NEVILLE-GARY (U6481) 406 657-0232 140 County: GOLDEN VALLEY KM TBD $[ 1,180,353 $ 1,310,000 320,950 | 90% 105% 111% 28.4 %
Claim Status: M
STPP 14-4(21)146 CENTURY COMPANIES INC | | 1212005 $ 1,581,198 45
LAVINA - EAST COLD MILLING,PMBS,SEAL & COVER [ ] 09/05/06 $[ 1749696 $ - 56,387 0o % 158,120
5185 021 000 12C05 ,PAVEMENT MARKINGS [ ]wm  o730/07 $ 1,524,811 45 138,799
NELSON-RODNEY (U6449) 406 657-0229 181 County: GOLDENVALLEYMI[ ] KM  04/16/08 $[ 1573140$ 1,616,843 161,684 | 97% 86% 129% 8.8 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 502 | DYEKMAN JEFF | . s ariroaf | 52
| 5428346 $] - 56,387] | o 9 570,668
Proj. Count: [ 6 | Project Mgr. Total Length: M $| 4,660,660 [ 325 3| 745,277
KM $[ 4479123 §| 4,934,783 $| 771,193 | 91w| 97%[ 86%| 16.6%
Project Mgr.‘ 506 ‘ ‘KOSKI TOM ‘ Work Phone: | 538-1326 | Cell Phone: S Email: ‘ tkoski@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Zl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 5 - Billings

‘Project Mgr.‘ 506 ‘ ‘KOSKI TOM ‘ Work Phone: @ Cell Phone: S Email: ‘ tkoski@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH-IM 0002(575) MARTIN CONSTRUCTION INC - ND [ ] 10/20/06 $ 2,665,428 90

D5/D4 - CULVERTS D5/D4 CULVERTS RREPLACEMENTS [ ] 03/21/07 $[ 1,960,379 $ 0 0o $ 399,814

4371 575 000 01806 [ Iwm TBD $ 2,665,428 90 296,868

LLOYD-MIKI (U0413) 406 444-9200 141 County: FERGUS [ kM TBD $[ 2104825 $ 3,300,251 555,680 | 64% 53% 190% 14.1 %
Claim Status: [ Iwm

NH 57-5(27)159 CENTURY COMPANIES, INC. P 00057 [[E]  04/29/04 $ 2,001,308 120

MOSBY REST AREA STRUCTURE,WATER SUPPLY,ELECTRI 06/14/04 $[ 2,153,988 $ 195,154 18 300,196

2013 027 000 02404 CAL,SEWER,IRRIGATION,LANDSCAPI [ dwm 101707 $ 2,196,462 138 324,159

CONWAY-TIM (U1589) 406 444-7292 111 County: GARFIELD [ dkm TBD $[ 2230375 $ 2,302,884 320681 | 97% 101% 109% 14.5 %
Claim Status: M

NH 61-3(23)45 CENTURY COMPANIES INC P[ 00061 [ [E]  03/06/06 $ 1,626,636 30

GRASS RANGE - NORTH OVERLAY & CRACKSEALING 09/27/06 $[ 1,708,460 $ 0 0o % 211,463

4846 023 000 03206 Ml 10/08/07 $ 1,626,636 30 132,192

DAHLKE-RYAN (U4059) 406 444-6226 180 County: FERGUS KM  TBD $[ 1,812,050 $ 1,850,665 211,463 | 98% 63% 120% 7.3 %
Claim Status: M

NH 57-5(30)159 SIERRA ROCK AND DIRT, INC. P[ 00057 [[E]  11/15/04 $ 469,286 60

CULVERTS-MOSBY EAST CULVERT REPLACEMENT 06/16/05 $[ 419804 $ 113,211 23 61,007

4728 030 000 05804 Ml 05/11/06 $ 582,497 83 154,122

STUDT-MARK (U8724) 406 444-9191 141 County: GARFIELD 354§ KM TBD $[ 610635 $ 610,637 153637 | 100% 100%  93% 252 %
Claim Status: 161 ™I

HSIP 7104(2) WESTERN TRAFFIC CONTROL INC uJ 07104 | [E]  05/07/07 $ 24,009 30

2003-SIGNING-LEWISTOWN SIGNING [ 7 08/17/07 $[ 33651 % 0 0o % 3,997

5869 002 000 07407 Ml 09/11/07 $ 24,009 30 3,560

PETERSON-ROY (U1791) 406 444-9252 411 County: FERGUS KM  05/13/08 $[ 27583 $ 0 0| 115% 89% 100% 12.9 %
Claim Status: mI

HSIP 57-3(41)86 WESTERN TRAFFIC CONTROL INC P 00057 [ [E]  05/07/07 $ 23,005 30

SF069-DELINEATORS-E OF LEWISTO DELINEATORS 08/17/07 $[ 39127 % 0 0o % 3,824

6065 041 000 07407 Ml 09/11/07 $ 23,005 30 6,955

PETERSON-ROY (U1791) 406 444-9252 411 County: FERGUS KM  05/13/08 $[ 15877% 25,495 $ 10,825 | 62% 64% 100% 43.8 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 15- MAY- 08 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 56 of 64
| CONSTRUCTI ON REPORT | MCVBR0O09
District 5 - Billings |
‘Project Mgr.‘ 506 ‘ ‘KOSKI TOM ‘ Work Phone: | 538-1326 | Cell Phone: S Email: ‘ tkoski@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : || 07407 81 a0d [
$[ 72,773 | §] g | q 3 7,821
Proj. Count: 3| 47014 [ 30 8 10,515
$| 43,459 3| 49,504 $| 14,822 | 88%| 71%| 100%]| 24.2 44
STPS 239-1(3)0 WICKENS CONSTRUCTION INC s[ 00239 [[E]  02/04/08 $ 6,995,551 160
HOBSON - UTICA GRADE,GRAVEL & PMS,SEAL & COVE [ 3 03/13/08 $] 6,927,150 $ 0 0o $ 943,109
4485 003 000 07B06 R MI TBD $ 6995551 160 220,374
BENTE-FREDRICK (U0547) 406 444-7634 160 County: JUDITH BASIN KM TBD $[ 1,451,780 $ 0 0 21% 23% 3% 152 %
Claim Status: MI
STPP 43-1(29)0 CENTURY COMPANIES INC P[ 00043 [ [E]  04/09/07 $ 871,833 75
LEWISTOWN - NORTH MILL,OVERLAY,ADA CORNERS 06/04/07 $ 874428 $ 0 0 $ 115,920
5975 029 000 09207 Ml 09/14/07 $ 871,833 758 76,882
NELSON-RODNEY (U6449) 406 6570229 181 County: FERGUS KM TBD $[ 925693 $ 1,054,343 115920 | 88% 66%  93% 83 %
Claim Status: M
STPS 426-2(10)19 CENTURY COMPANIES INC S[ 00426 [ [E]  04/09/07 $ 1,055,657 75
JCT US 191 - WEST MILL,OVERLAY,ADA CORNERS 06/04/07 $[ 1035587 $ 0 0o % 140,614
5976 010 000 09207 Ml 09/14/07 $ 1,055,657 B8 63,632
NYE-JOSEPH (U0269) 406 444-6231 181 County: FERGUS KM  TBD $[ 1,103,404 $ 1,233,501 80,000 | 89% 80%  93% 58 %
Claim Status: M
Contract Totals for : || 09207 | s__Lozrasd [ 79
$[ 1,910,015 | $| g | g 9 256,534
Proj. Count: s 1927490 [ 79 8] 140514
$[ 2,029,097 $[ 2,287,844 $| 195,920 | 89%[ 72%| 93%| 6.9 %
NH 61-1(14)22 CENTURY COMPANIES INC [ ] 12/18/06 $ 1,820,257 45
FLATWILLOW CREEK -N & S MILL,PMS OVERLAY,SEAL & COVER, [ ] 08/28/07 $[ 2,028,762 $ 0 0o 3 182,026
5973 014 000 10C06 [ Iwm TBD $ 1,820,257 45 % 75,185
DAHLKE-RYAN (U4059) 406 444-6226 181 County: FERGUS,PETROLEL[ KM  TBD $[ 1592680 $ 0 0| 87% 41%  93% 47 %
Claim Status: [ Iwm
MT 236-1(10)44 M K WEEDEN CONSTRUCTION, INC. [ ] 05/26/05 $ 2,832,553 120
CLAGETT HILL GRADING & GRAVEL SURFACING [ ] 08/15/05 $] 4618448 $ 1,109,332 80 $ 283,255
3176 010 000 16405 [ ]m 052907 $ 3,941,885 200 820,290
BENTE-FREDRICK (U0547) 406 444-7634 120 County: FERGUS [ kM TBD $[ 4118475 $ 4,035,660 696,385 | 102% 118%  93% 19.9 %
Claim Status: [ Iwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 15- MAY- 08 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 57 of 64
| CONSTRUCT! ON REPORT | MCMSR009
District 5 - Billings |
‘Project Mgr.‘ 506 ‘ ‘KOSKI TOM ‘ Work Phone: | 538-1326 | Cell Phone: S Email: ‘ tkoski@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
. $|  20,38552 730
Project Mgr. Totals for : ‘ ‘ 506 ‘ ‘KOSKI TOM ‘ | 3 | ‘
$[ 21,799,775 $| 1,417,697 [ 121 9 2,645,225
. : ,
Proj. Count Project Mgr. Total Length: 43.343 MI $[_ 21803220 [ 851 g 2,174,219
KM

$[ 15994,274 $| 23,253,253

$] 3,273,723

69%| 66%| 90%| 13.6%

Project Mgr.\ 509 \ ‘LEMMON/COLUMBUS

\ Work Phone: 322-9061

Cell Phone: S Email: ‘ m

lemmon@mt.gov ‘

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 45-1(17)8 M A DEATLEY CONSTRUCTION P 00045 [[E]  02/09/04 $ 8,801,013 180
13 KM NORTH OF BIG TIMBER - NO GRADING,CEMENT TREATED BASE,PL [ 9§ 03/29/04 $] 84098974 $ 1,349,853 29 880,101
1300 017 000 02903 ANT MIX SURFACING,PERSTRESSED Ml 11/18/05 $ 10,150,866 209 1,150,008
NEVILLE-GARY (U6481) 406 657-0232 140 County: SWEET GRASS KM 06/19/07 $[ 10,254,430 $ 10,291,513 1,129,237 | 100% 102%  91% 11.2 %
Claim Status: V]
STPP 45-1(21)4 M A DEATLEY CONSTRUCTION P 00045 [[E]  02/09/04 $ 103,822 180
SWAMP CREEK APPROACH - 6 KM NO  GRADING,GRAVEL & SURFACING OF 03/29/04 $[ 102,584 $ 8,000 0 10,382
4606 021 000 02903 APPROACH ROAD,PARKING AREA,GUA [ oM  11/18/05 $ 111,822 180 17,118
NEVILLE-GARY (U6481) 406 657-0232 140 County: SWEET GRASS [ dKM 06/19/07 $[ 103,097 $ 106,159 40,340 | 97% 42% 106% 16.6 %
Claim Status: M

Contract Totals for : ‘ ‘ 02903 ‘ s|_8o04839 | 180

$[ 8512476 | $[ 1,357,853 [ 29  $§ 890,483
Proj. Count: $[ 10262688 | 209 $[ 1,167,126

$[ 10,357,527 $| 10,397,672 $[ 1,169,577 | 100%[ 100%| 91%]| 11.3 44
Project Mgr. Totals for :| [ 509 | LEMMON/COLUMBUS | R : i:gj:gj } lzj T
Rroj- Count- Project Mgr. Total Length: M $[ 10,262,688 [ 209 9 1,167,126

KM $[ 10,357,527 $| 10,397,672 $| 1,169,577 | 100%| 100%|  91j% | 11.3%

Project Mgr.‘ 505 \ ‘MUHLBEIER, JAY

Project Id
Project Description
UPN Number

Design Engineer/Phone No.

Contract No.

Contractor Name
Work Description

Work Description (cont.)
Work Type

\ Work Phone: 665-2774

System|Route|Ind Award Date

Beg Ref.
Length
End Ref.

Work Begin

MI
km Work Comp.
Final Accpt.

Cell Phone: | 670-7889 Email: ‘

Engineer Award Amt. Days
Estimate Chng. Ord. Contract
Cont. Total Amt. Chng. Ord.
Paymts. Mod. C.N. * Total. Cont.

jmuhlbeier@mt.gov ‘

Prog. C.E.
C.E. Costs
Mod. C.E. *

PERCENTAGES

CN. C.E. Time C.E.
Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 505 \ ‘MUHLBEIER, JAY

‘ Work Phone: 665-2774 | Cell Phone: | 670-7889 Email: ‘

jmuhlbeier@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 384-1(12)0 MORGEN AND OSWOOD CONSTRUCTION  [S] 00384 | [E]  12/12/05 $ 5781911 180
BIGHORN RIVER - HARDIN 180METER COMPOSITE STL & CONCR 03/03/06 $[ 4764819 $ 5,152 0o $ 867,287
3995 012 000 04C03 ETE GIRDER STRUCTURE,GRADING,G [ g™ 10010007 $  5787,063 180 430,680
BENTE-FREDRICK (U0547) 406 444-7634 221 County: BIG HORN [ dkvM TBD $[ 5742,387 $ 0 0| 99% 50% 97% 75 %
Claim Status: M
IM 90-9(99)509 RIVERSIDE CONTRACTING INC 1100090 [ [E]  05/07/07 $ 5,218,982 60
CROW AGENCY - GARRYOWEN CLD MILLING,PMS OVERLAY,SEAL & 08/01/07 $[ 4,339,329 $ 0 0o 3 520,953
5176 099 000 06407 COVER MI TBD $ 5218982 60 $ 254,534
NELSON-RODNEY (U6449) 406 657-0229 160 County: BIG HORN KM TBD $[ 4,756,985 $ 0 0| 91% 49% 115% 5.4 %
Claim Status: M
IM 94-2(31)67 PRINCE INC 1100094 | [E]  03/06/06 $ 3,934,733 45
HYSHAM INTCH-EAST COLD MILLING,PMBS,GUARDRAIL & [ &7 07/28/06 $[ 4627716 $ 216,535 0o % 393,473
5498 031 000 07A05 STRIPING Ml 08/16/07 $ 4,151,267 45 8 220,150
NELSON-RODNEY (U6449) 406 657-0229 180 County: TREASURE KM  TBD $[ 4,079,653 $ 4,170,900 182,541 | 98% 121%  11% 5.4 %
Claim Status: M
Project Mgr. Totals for :| [ 505 | MUHLBEIER, JAY | . S| 1493629 [ 289
[ 13,731,864 $| 221,687 | q 3 1,781,713
Proj. Count: Project Mgr. Total Length: M $[ 15157313 [ 285 8 905,364
KM $[ 14,579,025 $[ 15,171,793 $| 1,570,781 | 98%| 58%[ 87%| 6.2%
Project Mgr.‘ 507 ‘ ‘RIEGER, PAUL ‘ Work Phone: | 657-0264 | Cell Phone: Email: ‘ prieger@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM-STPHS 90-8(154)433 SLETTEN CONSTRUCTION COMPANY 1100090 | [E]  06/05/06 $ 3,680,245 0
WEST LAUREL INTERCHANGE BRIDGE DECK REHAB,WIDENING,PMS 06/19/06 $[ 3686903 $ 14,309 2 % 653,940
4444 154 000 01506 APPROACH WORK [ dwm 092907 $ 3,694,554 2 % 323,093
OLSEN-JEFF (U6628) 406 444-7610 230 County: YELLOWSTONE [ OKM 0513/08 $[ 3,725,058 $ 4,611,830 $ 368,947 | 81% 88% N/A 8.7 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 507 ‘ ‘RIEGER, PAUL ‘ Work Phone: @ Cell Phone: Email: ‘ prieger@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

BR 9005(33) TOTAL ASPHALT REPAIR INC M] 00171 [[E]  12/18/06 $ 273,828 60

BEAR CR - BEARCREEK PIPE & APPROACHES 10/09/07 $[ 313340 $ 0 0 41,074

4839 033 000 06C06 [ dm TBD $ 273,828 60 111,106

KELLER-SCOTT (U4748) 406 994-1843 223 County: CARBON [ dkvM TBD $[ 249571 $ 310,000 124,000 44.5 o
Claim Status: mI

BR 9005(25) MORGEN & OSWOOD CONSTRUCTIONC | X[ 05307 | [E]  02/05/07 $ 2,120,543 140

CLARKS FORK -FROMBERG APPROACH ROAD,PRESTRESSED CONC 04/09/07 $[ 2144301 $ 0 0 351,380

4243 025 000 08107 STRUCTURE MI TBD $ 2120543 140 285,844

OLSEN-JEFF (U6628) 406 444-7610 220 County: CARBON KM TBD $[ 1745401 $ 0 0 16.4 %
Claim Status: [ dm

MT (008) COP CONSTRUCTION L.L.C. P[ 00028 [ [E]  09/02/03 $ 496,721 0

SLIDE REPAIR - BEARTOOTH PASS DIGOUTS,GRAVEL,PCCP & PLANT MI 10/16/03 $[ 1084158 $ 0 0 59,607

4374 008 000 08803 X BITUMINOUS SURFACING Ml 05/27/04 $ 496,721 0 85,453

NEVILLE-GARY (U6481) 406 657-0232 140 County: CARBON 274 KM 09/27/04 $] 441188 3 0 0 19.4 %
Claim Status: M

BR 81-1(11)34 WICKENS CONSTRUCTION INC P 00081 [[E]  06/05/07 $ 2238122 120

WARM SPRING CREEK-20 KM SW HIL ~ BRIDGE, APPROACHES 07/10/07 $] 2,731,673 $ 0 0 516,985

4693 011 000 09507 [ dm TBD $ 2238122 120 200,328

OLSEN-JEFF (U6628) 406 444-7610 221 County: FERGUS [ dkKM TBD $[ 1505890 $ 0 0 13.3 %
Claim Status: 33.6 Mi

AR 5102042(1) DIAMOND CONSTRUCTION, INC. [ ] o0e/07/02 $ 78,489 30

BRIDGE REPAIR - MOSSMAIN INT BRIDGE REPAIR-MOSSMAIN INT. [ d 07/08/02 $[ 59013 $ 4,000 0 11,773

4961 001 000 17502 [ gMm  0816/02 $ 82,489 30 0
999 County: YELLOWSTONE [ gKM 10/10/02 ${ 79078 $ 0 0 N/A
Claim Status: [ dwm

Project Mgr. Totals for :| [ 507 | RIEGER, PAUL | R — z} Bszzzj ‘ 352} R —

Proj. Count: [ 6 ] Project Mgr. Total Length: 24 Mi $| 8,906,257 | 357 9 1,005,824

KM $[ 7,746,186 $| 9,855,705 $| 1,432,692 | 79%| 70%[ 90w | 13%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 504 ‘ ‘SANDINE DON ‘ Work Phone: | 446-1728 | Cell Phone: | 670-3738 Email: ‘ dsandine@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

HSIP 78-1(10)5 MONTANA CIVIL CONTRACTORS INC P[oo078 [[E]  11/09/07 $ 668,417 75

2000-SFTY IMP-8 KM NW RED LODG GRADE,GRAVEL,PMS OVERLAY,FENCI TBD $[ 803,189 $ 0 0o $ 75,030

4720 010 000 03B07 NG,CULVERTS [ 4w TBD $ 668,417 758 81,849

DAHLKE-RYAN (U4059) 406 444-6226 140 County: CARBON KM TBD s 6684% 0 $ 0| 1% 109% 5% 1225.%
Claim Status: M

STPP 72-1(8)0 RIVERSIDE CONTRACTING INC Pl 00072 [[E]  11/13/06 $ 12515352 240

WYOMING LINE - BELFRY GRADING,GRAVEL,PMS OVERLAY,DRA [ ¢ 01/23/07 $[ 12,141,413 $ 47,022 1 $ 1,001,228

4065 008 000 04506 INAGE,GUARD RAIL mi TBD $ 12,562,373 241 $ 1,356,882

DAHLKE-RYAN (U4059) 406 444-6226 140 County: CARBON KM TBD $[ 13075561 $ 14,983,366 $  1,248004 | 87% 109%  74% 10.4 %
Claim Status: M

STPP 78-1(13)6 RIVERSIDE CONTRACTING INC P[oo078 [ [E]  04/10/06 $ 1,701,921 45

NW OF RED LODGE-NW PMS OVERLAY,SEAL & COVER,REVIS 08/28/06 $[ 1762581 $ 152,427 6 % 170,192

5501 013 000 11206 E BR.RAIL Ml 08/10/07 $ 1,854,348 5. $ 142,912

DAHLKE-RYAN (U4059) 406 444-6226 181 County: CARBON KM  TBD $[ 1,923,997 $ 1,946,738 $ 170,192 | 99% 84%  76% 7.4 %
Claim Status: M

- 14,885,69 360
Project Mgr. Totals for:H 504 HSANDINE DON \ 3| q | ‘

$[ 14,707,183 $| 199,449 | 7§ 1,246,450

Proj. Count: Project Mgr. Total Length: M $[ 15085138 [ 367 $[ 1,581,643

KM $[ 15,006,242 $| 17,598,521 $| 1,494,126/ | 89%| 106%[  60% | 10.5%
Project Mgr.‘ 508 ‘ ‘SHUPAK,TOM ‘ Work Phone: | 657-0271 | Cell Phone: Email: ‘ tshupak@mt.gov ‘
Project Id Contractor Name System|Route|lInd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 56(65) COLSTRIP ELECTRIC INC [E] 05/07/07 $ 125,990 70
2002-ELECTRICAL-W OF BILLINGS ELECTRICAL & SIGNING ] 06/25/07 $] 161,653 $ 0 0o % 20,960
5391 065 000 01407 [ Iwm 120707 $ 125,990 70 3 42,790
PETERSON-ROY (U1791) 406 444-9252 411 County: YELLOWSTONE [ ]km  TBD $[ 110,651 $ 0 $ 0| 88% 204%  99% 38.7 %

Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 508 ‘ ‘SHUPAK,TOM ‘ Work Phone: @ Cell Phone: Email: ‘ tshupak@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 48245(3) PAVEMENT MAINTENANCE SOLUTIONS [ ] osi07/07 $ 203,391 60
2002 - GUARDRAIL - E OF COLUMB SEAL & COVER AND GUARDRAIL [ ] 06/11/07 $] 238890 $ 0 0o $ 22,558
5392 003 000 04407 [ Iwm 0271908 $ 203,391 60 % 22,745
STUDT-MARK (U8724) 406 444-9191 310 County: STILLWATER,\YELLC[ | KM  TBD s 170,765 $ 0 $ 0| 84% 101% 105% 133 %
Claim Status: [ Iwm
IM 94-1(74)0 PAVEMENT MAINTENANCE SOLUTIONS 1100094 [ [E]  05/07/07 $ 856,614 60
PINEHILL INTERCHANGE - EAST SEAL & COVER AND GUARDRAIL [ ¢ 06/11/07 $[ 910442 $ 0 0o 3 95,007
5972 074 000 04407 Ml 02/19/08 $ 856,614 60 S 62,096
NELSON-RODNEY (U6449) 406 657-0229 181 County: STILLWATER,YELLC KM  TBD $[_ 790,785 $ 0 $ 0| 92% 65% 105% 7.9 %
Claim Status: M
Contract Totals for : ‘ ‘ 04407 ‘ s__L060008 |69
$[ 1,149,332 | 3| da [ d 9 117,565
Proj. Count: $[ 1060008 [ 60 8 84,841
$| 961,550 $| 1,060,005 $| 117,565 | 91%| 72%| 105%]| 8.8 %
SFCX-STPHS 56(54) EMPIRE SAND AND GRAVEL COMPANY X[ 56788 | [E]  08/30/04 $ 3,630,714 120
SAFETY IMPROVEMENTS - OLD US 3 GRADE,GRAVEL,DRNG,IRR STR,BRG [ 1 02/03/05 $[ 4264852 $ 344,338 87 % 399,379
4443 054 000 06404 RPL,PL MIX SURF,GRDRL,SIGN,PV Ml 01/10/07 $ 3,975,053 207 $ 661,994
THOLT-ROBERT (U8927) 406 444-6256 310 County: YELLOWSTONE KM  05/13/08 $[ 4,241,699 $ 4,339,035 $ 928,307 | 98% 71% 105% 15.6 %
Claim Status: M
BR-IM 1010(2) SLETTEN CONSTRUCTION COMPANY U] 01010 [ [E]  04/10/06 $ 12,386,373 425
WEST BILLINGS-KING AVE BRIDGES GRADE,GRAVEL SURFACING,PMS,SEA 06/16/06 $[ 10,141,489 $ 0 -50 $ 1,857,956
1050 002 000 08306 L & COVER,STRUCTURES M TBD $ 12,386,373 375 % 998,348
DALSOGLIO-MICHAEL (U1921) 406 444-6250 221 County: YELLOWSTONE KM TBD $[ 12,071,750 $ 13,424,271 $ 2037493 | 90% 49%  89% 8.3 %
Claim Status: V]
Project Mgr. Totals for : ‘ ‘ 508 ‘ ‘SHUPAK,TOM ‘ . s__1r203067 [ 679
[ 15,717,326 3| 344,338 [ 37 9§ 2,395,860
T, S Project Mgr. Total Length: M $[ 17547421 712 4] 1,787,973
KM $[ 17,385,646 $| 18,949,301 $| 3,104,325 | 93%| 58%| 96%| 10.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 510 ‘ ‘UNASSIGNED ‘ Work Phone: - Cell Phone: Email: ‘ cfavero@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SMP 0599(02) PURCELL CONSTRUCTION | | o7zl $ 74,988 0
BILLINGS DISTRICT -CRUSH AND S CRUSHING & STOCKPILING [ d 08/20/01 $[ 125063 $ 0 0o 3 7,499
4731 002 000 10601 [ dm  10/18/01 $ 74,988 0o $ 0
999 County: CARBON [ gKM 01/07/02 $[ 75087 $ 0 0| 100% 0% N/A N/A
Claim Status: [ dwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
. Estimate Chng. Ord.  Contract Prog. CE
Proj. Count: District Total Length: M ° g
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 111,239,995 [ 3,400
$[ 111535883 $| 4,203,967 [ 219 $[ 13,832,219
$| 115533962 [ 3,619 $[ 11,602,872
$[_ 100,948,157 $[ 122,854,241 $[ 15,811,996/ | 83% | 73%[ 83%| 11.5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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T Engineer Award Amt. Days PERCENTAGES
Estimate Chng. Ord. Cont. Days Prog. CE
Proj. Count State Total Length: 808.858 MI Cont Total Amt Chng.Ord. CECOSIS |~y GcE  Time CE.
KM Pymts. Mod.C.N. *  Total. Cont. Mod.CE * | Used Used Used Cost
$[ 750,290,559 | 16,854
$[ 760,284,489 $| 15815842 [ 608 $[ 77,737,571
$[ 766,106,398 | 17,462 $[ 59,510,436
$[ 635,561,075 $[ 792,393,759 $[ 83,632,599 | 80w 71w 768%[ 9.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




